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           23 October 2017 

ASX Release 
***** 

Pipeline/Production Facility and Drilling Plan Update: SM71 
 

 Work to lay the 4” oil line and 6” gas line at Byron operated SM71 F platform is now complete 

 Jacket and deck load-out scheduled for late October with installation in mid-November 

 Drilling operations on Byron operated SM71 F2 well anticipated to commence in late 
November 

 

 
                Byron Energy operated SM71 “F” helideck, jacket, and platform preparing for load-out.  Galveston, Texas 

 
Byron Energy Limited (“Byron” or “the Company”), (ASX: BYE) is pleased to announce, that operations at its 
South Marsh Island 71 (“SM71”) oil and gas development to lay the 500 foot 4-inch oil and 7,000 foot  6-inch 
gas pipelines were completed on October 21, 2017.  Each pipeline has been laid and buried to within tie-in 
distance to Byron’s SM71 F platform location and their respective sales lines.  Final tie-in work at the platform 
end and sales lines will be made by dive crews soon after the jacket and decks are installed at the platform 
location in SM71. All project pipeline work will be performed by Chet Morrison Construction from Houma, 
Louisiana.  
 
Additionally, the Company advises that the timeline for load-out and installation of the Byron operated SM71 
F production platform has been set.  Construction work in Galveston, Texas is proceeding to schedule and the 
onshore construction portion of the project is nearly complete.  The 3-day process of loading the jacket, pilings 
and deck on to material barges is currently slated to begin October 30, 2017.   After load-out, work to tie-down 
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all equipment will take approximately 6 days.  By November 7, the barges should be ready for the 2-day transit 
to SM71.  Once on location at SM71, the Tetra Hedron derrick barge will commence operations to set the 
jacket and drive the pilings to secure it to the seafloor.  After that step, the deck will be lifted in to position 
and welded in place on the top of the jacket.  In total, installation operations are expected to take 6 days 
offshore.  The sequence of events leading to installation is subject to weather conditions and will occur only 
when the risk of weather is minimised to ensure safe working conditions and to reduce the potential for 
weather related delays to maintain cost control.  

 
CEO Comment 
Maynard V. Smith, Byron’s CEO had this to say about the SM71 pipeline and construction status:- 
 
“Byron continues to stay on schedule as we move toward first production at SM71 in early 2018. Laying our 
two pipelines represents yet another milestone and we are pleased this part of the project is completed.  Load-
out design and the engineering of the jacket and deck installation procedure are complete and those major 
phases are scheduled to begin in just a few days.  The Byron team in Lafayette and Australia continues to move 
forward every day and at this point the major source of any potential delay we might face is weather.  We are 
excited to enter this critical portion of the SM71 project and the arrival of the Ensco 68 drilling rig in late 
November with the subsequent drilling of the SM71 F2 and the completion operations that will follow.  Most 
of all, we are especially looking forward to the first production and subsequent cash flow in early 2018.”     
 
________________________________________________________________________________________ 
SM71 Project Summary 
SM 71 Block   Gulf of Mexico, USA.   Water Depth 137 feet  
Operator:  Byron Energy Inc.  WI 50% NRI 40.625% 
Partner:  Otto Energy (Louisiana) LLC WI 50% NRI 40.625% 
 
Byron Energy Inc. SM71 F1 Well – Drilled May 2016 - Four Hydrocarbon Sands Logged 
Reserves:  2,269 mboe (2P) *   2,867 mboe (3P) * Net to Byron - all sands 
Primary D5 Sand: 938 mboe (2P) *  1,018 mboe (3P) * mboe Net to Byron   
Status:    Mudline suspended, waiting completion and facility installation 
 
Byron Energy Inc SM71 F2 Well – Expected SPUD Date – Late November 2017 
Two Target Sands:  B65 Sand (net to Byron)  1,616 mboe (Prospective Resource) * 
   D5 Sand (net to Byron)  625 mboe (2P)/ 679 (3P) *  

 
Project Timing and Expected Production: 
First Production: Late January 2018 

_________________________________________________________________________________ 
 
*The reserves and resources referred to in this release were reported on 28 September 2017 (refer to the 
Company’s ASX announcement dated 28 September 2017) and were prepared by Collarini and Associates, 
Houston, TX. 
 
 
For Further Information Contact:- 
Maynard Smith      Peter Love 
Chief Executive Officer     Investor Relations 
+61 2 6685 3115     +61 7 3121 5674 
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