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Quarterly Activities and Cash Flow Report to 

31 December 2022 
 

Highlights 

• Construction activities at the Dolphin Tungsten Mine continue with Group 6 Metals on 
track to achieve first concentrate production in Q1 2023 

• Mechanical installation of major OEM equipment 70% complete with remaining 
installation to be completed in early February 2023  

• Electrical installation of main switch rooms & MCC A & D were completed, and cable 
terminations are progressing in line with schedule   

• Commissioning of the crushing and screening circuit commenced, with bump testing 
of motors in anticipation for wet commissioning in February 2023 

• Construction activities for the Tailings Storage Facility (“TSF”) Stage 1 scheduled to 
be completed in time to receive tailings from the process plant in March 2023 

• Comprehensive review of Dolphin Tungsten Mine project economics previously 
published in December 2020 completed, with updated results highlighting: 

- An increase of the Net Present Value (“NPV”) of 24%, from A$241 million to 
A$300 million (pre-tax at 8% discount rate) 

- Sustained high Ammonium Paratungstate (“APT”) prices and favourable 
foreign exchange (“FX”) conditions mean prices for Dolphin tungsten 
concentrate achieved an all-time high during the quarter  

- Some capital cost increases have resulted from changes in scope which will 
result in a more efficient and sustainable operation 

• Post quarter, Group 6 announced that exploration drilling recommenced at the 
Investigator Prospect, located 6km west of Dolphin 

• The Company successfully raised $20 million to fund the Dolphin Tungsten Mine into 
production at $0.17 per share, representing a 10.5% discount to the last trading price 

• Ammonium Paratungstate (APT) prices remain high, with prices holding steady at 
US$335- $340 per mtu  

• $12.1 million in cash, and $7.9 million in undrawn debt facilities as at 31 December 
2022  

• No lost-time injuries (LTIs) or reportable environmental incidents were recorded 
during the quarter 
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Group 6 Metals Limited (ASX: G6M, “Group 6 Metals” or the “Company”) is pleased to report on 
its activities and cashflow for the quarter ending 31 December 2022. 

Dolphin Tungsten Mine Activities Update 

The Dolphin Tungsten Mine is one of the highest-grade tungsten deposits outside of China and 
remains on target to produce first tungsten concentrate in Q1 2023. The project has direct private 
access to the Port of Grassy, King Island, through which it will export high grade tungsten 
concentrate to its major offtake partners in Europe. 
 
Construction of the process plant is progressing well, with a significant increase in mechanical 
equipment installation activities during the quarter. All the major OEM equipment has been delivered 
to site and the Gekko Systems construction team accelerated works late in the year in preparation 
for commissioning in early 2023. 
 
Mechanical and electrical installation for the crushing and screening circuit have been completed, 
and power has now been turned on for the start of the pre-commissioning and testing for this area. 

 

 
Figure 1 - DTM Process Plant December 2022 (looking North East)  

 

While commissioning of the crushing and screening circuit continued, the Gekko construction team 
transitioned to completing the installation of the downstream grinding and fine ore screening area, 
motor control centres (“MCCs”) and control room, installation of shaking tables and final product 
preparation areas inside the main process building. 
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Figure 2 - Mechanical Installation of Ball Mills, Derrick 

Screens and Cleaner Spirals 

 
Figure 3 - Installation of MCC A & Electrical Termination 

 

In parallel, the G6M team is progressing the Stage 1 mining area pre-strip, excavating historically 
stockpiled rock to use for construction of the TSF and remaining mine site support infrastructure, in 
anticipation for processing first ore through the process plant in early 2023. 
 

 
Figure 4 - Construction of South Western Wall of Tailings Storage Facility 

 
Following the Company’s successful capital raise in late November, a group of brokers and investors 
visited the site to inspect progress of the construction activities. The site visit was a resounding 
success with very positive feedback on progress made to date. 
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Figure 5 - Investor Group inspects tungsten ore in the open pit floor 

 
In October, the Company reported that substantial progress had been made on the installation of 
the crushing, screening and material handling equipment and associated supporting structures, with 
mechanical installation substantially complete and electrical installation commenced. The main 
process building is mostly complete, and installation of internal equipment has commenced.   
 

 
Figure 6 – Installation of Primary and Secondary 

Crushing Equipment 

 
Figure 7 - Installation of Gantry Crane in Main Process 

Building 

 
G6M also provided an update on construction works at the Tailings Storage Facility (“TSF”), with 
installation of the diversion and base drains completed, and commencement of construction of the 
TSF walls. The TSF is being constructed on the historic TSF site, minimising disturbance to virgin 
vegetation, and using materials that are being reclaimed from within the proposed mine open cut pit 
shell. 
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Figure 8 – Installation of Clean Water Diversion Drain 

 

Updated Project Economics – More Robust Forecast 

Group 6 provided an update to the project economics for the Dolphin Tungsten Mine. The Company 
advised that its team on site had undertaken a detailed review of costs associated to complete 
construction activities and the working capital requirements to achieve steady state production amid 
concerns of rising costs due to global inflationary pressures. 
 
Economic Analysis 

The updated project economics are provided following a detailed review of CAPEX cost to complete, 
and updated OPEX costs. Input costs have been adjusted to account for project design 
enhancements, increased inflation for materials and labour costs, and increased energy costs. Input 
costs have been updated but are based on the work completed and referred to in the Revised 
Feasibility Study (“RFS”) released in December 2020. 
 
The geological and technical information contained in the RFS have not changed. 
 
Updated Project Economics 

The key metrics from the updated project economics are: 
 
Table 1 - Updated Key Financial Outcomes 

 Updated Project 
Economics 2022 

RFS 2020 

NPV- Real- pre-tax, (at 8% discount rate) A$300M A$241M 
IRR- pre-tax 38% 43% 
Capital payback- pre-tax- years 2.53 2.25 

 
The increase in NPV is largely attributed to the sustained increase in APT prices and favourable 
drop in the USD to AUD Foreign Exchange rate. These significant benefits to the Project have been 
offset by an increase in CAPEX and OPEX which are largely due to inflationary costs pressure for 
materials, spare parts, mine and process plant consumables and fuel. 

F
or

 p
er

so
na

l u
se

 o
nl

y



 

Page 6 of 14  |  www.g6m.com.au | info@g6m.com.au  |  ASX: G6M 

Level 26, 259 George Street, Sydney, NSW 2000  |  +61 (0) 2 8622 1402 

@Group6Metals 

Group 6 Metals Limited 

 
CAPEX Costs 
Table 2 - Capital Costs Comparison   

Item 
Updated CAPEX 

2022 
A$’000 

RFS CAPEX 2020 
 

A$’000 
Site Services 8.1 6.3 
OC Mobile Mining Equipment 17.9 15.9 
Processing Plant and Infrastructure 69.2 45.4 
Contingency 2.3 5.1 
Start Up CAPEX 97.6 72.7 
   
Additional OC Equipment  4.5 4.5 
UG Mining 25.5 25.5 
Sustaining CAPEX 15.7 15.7 
Other Deferred Capital 15.5 10.8 
Deferred CAPEX 61.2 56.5 
   
Life of Mine CAPEX 158.8 129.2 
Capital Cost per mtu of WO3 produced $49/mtu $40/mtu 

 

 
The increase in the CAPEX can be broadly summarised as follows:   
 

Item A$’000 
Design changes 4.8 
Scope changes 12.0 
Global cost inflation 6.1 
Other 2.0 
TOTAL 24.9 

 
       
Prior to and following the commencement of construction, the Company implemented several design 
enhancements to improve the construction, operation and reliability of the mine and process plant 
operation. These included changes to the tailings storage facility, tailings pumping system, 
explosives storage and civil structural design. 
 
In addition, there has also been several scope changes relating to the Gekko contract and a change 
in mining fleet, provision of dedicated diesel power station, modification of site electrical 
configuration, addition of front-end loader for material handling at process plant and stocking of 
additional mobile equipment and process plant spares. 
 
There has also been unprecedented global inflation for the supply of tools, parts, consumables, fuel, 
tyres and equipment such electrical switchgear, batch plant, galvanising and logistics. 
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Other factors influencing the increase in costs include: 
 

- Due to a global shortage of mining equipment, the project has experienced significant delays 
to the delivery of the Company’s open cut mobile mining equipment, resulting in the Company 
incurring unforeseen rental costs for equipment pending the delivery of its own equipment. 

 
- Persistent higher than average rainfall has also impacted ground conditions on site with 

alternate heavy equipment sourced to work efficiently in the wet conditions. 
 

- Ongoing labour shortages crippling many industries has resulted in additional costs as 
contracted labour has been used to fill vacant positions. 
 

Subsequent to this, the Company announced in January that it had been advised by its lead 
engineering, procurement, and construction (EPC) contractor, Gekko Systems Pty Ltd, of constraints 
that have caused higher than expected costs in execution of the EPC contract. These constraints 
relate to project-specific and market conditions impacting logistics, materials and installation costs, 
including inflation, shipping and transport, foreign currency exchange rates and labour constraints.  
 
The extent of the newly anticipated construction costs is up to $7.5 million and the Company is 
undertaking a detailed review of these costs prior to agreeing mitigating actions to limit the impact of 
these anticipated costs on the Company’s cashflow while the process plant is being commissioned 
and ramped up to steady state production.   
 
The Company has at all times tried to minimise CAPEX cost escalation where possible but due to 
the current highly inflationary cost environment, most of the escalation has been outside of the 
Company’s control. However, the Company reiterates that if it hadn’t placed orders for major OEM 
equipment in mid-2021, the cost escalation would have been significantly higher.   
 
OPEX Costs 
Table 3 – Average life of mine open cut operating costs comparison 

Item Updated 2022 RFS 2020 

 Open Cut 
A$/mtu 

Open Cut 
A$/mtu 

Mining 59 48 
Processing 44 45 
Transport and Other 15 9 
Royalties 29 24 
Total 147 126 
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Table 4 – Average life of mine underground operating costs comparison 

 

Item Updated 2022 RFS 2020 

 Underground 
A$/mtu 

Underground 
A$/mtu 

Mining 70 71 
Processing 31 32 
Transport and Other 13 8 
Royalties 27 23 
Total 141 134 

 
The review of OPEX expenses has also identified several areas of cost escalation, the most 
significant being the price of Ammonium Nitrate Explosive (“ANE”) which has doubled and diesel 
fuel which has increased by approximately 55%.   
 
Substantial increases in international shipping rates have also been factored into the updated 
financial model with a 57% increase applied.    
 
Despite significant inflationary pressures, the Company is pleased to report that the design 
enhancements to the process plant have resulted in operating cost improvements and better overall 
plant reliability. 
 
Updated Financial Model Input Assumptions 

Pricing 

Pricing for APT, Ammonium Paratungstate, the benchmark used to derive concentrate pricing, is 
based on US$329/mtu between 2023 to 2026, thereafter prices are kept constant at US$340/mtu. 
 
A$/US$ Exchange Rate  

All revenues will be US$ denominated, so fluctuations in the exchange rates will have significant 
impacts on the ultimate returns. In this analysis, the exchange rate has been kept constant at A$1.00 
being equivalent to US$0.67. 
 
Project Financing  

The updated financial model includes debt finance arrangements including interest and repayment 
schedules. 
 

Recommencement of Regional Exploration at Investigator 

Post quarter, Group 6 reported that an exploration rig had been mobilised to King Island to conduct 
a drill program comprising 3 diamond core holes to test the western margin of the Grassy Granite, 
south of the Investigator 21 Prospect and 1 drillhole as a step-out to the north of the Investigator 21 
project. Drilling commenced in mid-January.   
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Figure 9 - Regional Geology of the Grassy District and location of Investigator 21 
 

The planned program comprises up to 1,000m of diamond core drilling. It is estimated that the 
program will take approximately 6 weeks to complete. Assay results are expected to take a further 
six weeks following completion of drilling. 
 
Regional geological mapping and wide spaced exploration drilling completed by historical mine 
operator Geopeko in the 1980’s has identified a 9km strike length of geology prospective for scheelite 
mineralisation on the periphery of the Grassy Granodiorite (Figure 9). The primary objective of the 
drilling is to test the Lower Grassy Group formation which hosts the tungsten resources at Dolphin 
(refer ASX announcement titled “Updated Resource Statement April 2015” dated 24 September 
2015) and Bold Head (refer ASX announcement titled “18% Increase in Tungsten Resources” dated 
26 September 2019)  where it is in contact with the Grassy Granodiorite. Scheelite skarn 
mineralisation has formed within the metamorphic aureole of the Grassy Granodiorite where it is 
in proximity to the calcareous sediments and carbonates of the Lower Grassy Group.  
  
Mineralisation is hosted within a 100-200m thick sequence of complex skarn mineralogy with two 
main horizons known as B and C Lens, both of 10-30m thickness, separated by a similar thickness 
of skarn altered volcanic sediments. Skarn formation and mineralisation have occurred where Lower 
Grassy Group carbonates come into direct contact with the intrusion, or adjacent to brittle faults 
intersecting the intrusion. 
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Figure 10 - Planned Exploration Program at Investigator 24 

 
The Company drilled Investigator 21 Prospect in the first half of 2018 and successfully defined 
scheelite bearing skarn mineralisation in three of four holes completed with the following high-grade 
intersections: 
 
 

Hole From/To (m) Intersection 

KI060 103.2 – 106.3 3.0m @ 0.5% WO3 
KI060 181.5 – 184.4 2.6m @ 0.5% WO3 
KI062 90.4 – 93.0 3.0m @ 0.4% WO3 
KI062 103.2 – 106.5 3.3m @ 1.7% WO3 

 
 
The Investigator 21 Prospect is located 6km west of the DTM and has similar geology to both it and 
the Bold Head Resource. It is one of several priority target areas identified by the Company on its 
100% owned Exploration Licence EL 19/2001 which covers approximately 63km2. 
 
The previously identified high-grade mineralisation highlights the prospectivity of the tenement, with 
one hole intersecting 3.3m at 1.7% WO3 (refer ASX Announcement “Exploration Drilling Result May 
2018” released on 17 May 2018). The intersection is geologically significant as it confirms the high-
grade tenor of mineralisation at three separate locations on the periphery of the Grassy Granodiorite 
(DTM, Bold Head and Investigator) which upgrades the overall exploration potential of this large, 
mineralised intrusion. 
 
Based on regional geological mapping, the metamorphic aureole for scheelite skarn mineralisation 
has a strike distance of at least 9km with limited exploration drilling having been undertaken to date. 
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Pending the success of this and future drilling campaigns, the Company would seek to delineate an 
economic reserve which would extend the life of mine well beyond the currently 14 years. 
 

 

 

 
 

Figure 11 - Core Drill Rig at Dolphin Tungsten Mine    Figure 12 - Drill Support Truck 
 

Tungsten Market 

The ammonium paratungstate (“APT”) price has held up strongly during 2022 achieving a decade 
high price of A$355 per mtu in May. As of 31 December 2022, Tungsten APT Price CIF Rotterdam 
was U$330-345, albeit on lower volumes as APT users continued to lower stockpile inventory into 
the end of the year.  
 
The start of 2023 has seen a small increase in the lower end of the price from U$335-340, and this 
upward trend is forecast to continue as economic activities increase in China following the loosening 
of Covid-19 restrictions and increase in economic stimulus.  
 
Market conditions looks strong for 2023 with growth in demand expected to continue from the 
defence, construction, mining and energy sectors, and supply continuing to look subdued with 
Dolphin being the only new significant supply entering the market in 2023.  
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Figure 13 - APT Pricing Chart - December 2022 

Corporate 

Successful $20m Placement to Fund Dolphin Mine into Production 

G6M received strong support of its fundraising, securing binding commitments from new and existing 
investors to raise $20 million (before costs) to primarily fund ongoing construction and operating 
activities at the Dolphin Tungsten Mine. The Placement was strongly supported by existing 
shareholders, including those among the Company’s top investors with $8.0 million in funds raised 
from the Company’s top 4 shareholders. 
 
Following the Placement, the Company offered existing eligible shareholders the opportunity to 
participate in a non-underwritten Share Purchase Plan (“SPP”) capped at $3.0m, on the same terms 
as the Placement. Due to strong demand, the cap has subsequently been increased to $4.5m and 
the closing date for the offer extended to 1st February 2023 (Refer ASX Announcement titled “SPP 
Update and Supplementary Prospectus” released 20 January 2023).   
 
Funds raised under the Placement & SPP will be applied towards capital expenditure ($10 million) 
and pre-production costs ($6 million) at Dolphin, and for general working capital ($4-8.5 million). 
 
Details of the Placement 

Group 6 Metals completed a $20 million equity raising which resulted in the issue of 117,647,059 
new shares at an offer price of $0.17 per share (“New Shares”). Approximately 87,764,704 New 
Shares were issued in accordance with the Company’s placement capacity with ASX Listing Rule 
7.1. 
 
A further 15,176,472 New Shares were issued to Managing Director and CEO Keith McKnight, 
Chairman Johann Jacobs and Executive Director Chris Ellis, who subscribed for new shares issued 
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under the Placement (“Director Placement”), which were approved by the shareholders at an 
Extraordinary General Meeting (“EGM”) held on the 17th January 2023. 
 
The Company received pre-commitments of $8.0 million from existing investors including $2.5 million 
which is subject to Foreign Investment Review Board (“FIRB”) approval. 
 
Each investor in the Placement and SPP was also allocated an attaching option on a 1-for-2 basis, 
at a strike price of $0.28 per share with a two-year term (“Options”). This price represents a 65% 
premium to the placement price of $0.17 per share.  
 
The issue price of $0.17 per share represented a discount of:   

• 10.5% to last traded price of $0.1900 per share  
• 10.2% to the 5-day VWAP of $0.1894 per share  
• 11.4% discount to the 15-day VWAP of $0.1918 per share  
• 11.4% discount to the 30-day VWAP of $0.1918 per share 

 
PAC Partners Securities Pty Ltd, Jett Capital Advisors LLC and Canaccord Genuity (Australia) 
Limited acted as Joint Lead Managers to the Placement. 
 
Details of the Share Purchase Plan  

Under the SPP, eligible G6M shareholders, being shareholders with a registered address in Australia 
or New Zealand on G6M register had the opportunity to apply for up to A$30,000 of additional shares 
per eligible shareholder without incurring brokerage or transaction costs. 
 
The issue price of the new shares, and terms of the options under the SPP was the same as those 
under the Placement. 
 
In light of the construction cost update provided to the market on 6 January 2023, the Company 
elected to extend the closing date for the SPP until 1 February 2023. 
 
Cash Position 

The Company’s cash position as at 31 December 2022 was $12.1 million. 
 
Licences and Leases 

The Company holds the following licences and leases as at 31 December 2022: 
           Interest 
Exploration Licence EL19/2001 at Grassy, King Island (63 sq kms)  
(expires 23 December 2022 – Renewal In Progress)    100% 
 
Mining Lease CML 2080P/M at Grassy, King Island (566 hectares)  
(expires 5 June 2029)         100% 
 
There have been no mining tenements acquired or disposed during the Quarter. 
 
There were no substantive mining exploration activities during the Quarter. 
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Payments to related parties of the entity and their associates 

The amount included in section 6.1 of the Appendix 5B includes cash payments of $181,836 in 
director’s fees and remuneration.  
 
Approved by the Board of Group 6 Metals Limited. 
 

For more information, please contact:  

Keith McKnight 
Managing Director & CEO 
keithm@g6m.com.au  
+61 (0) 410 635 251 

Tim Dohrmann 
Media & Investor Relations 
tim@nwrcommunications.com.au 
+61 (0) 468 420 846 

About Group 6 Metals 
 
Group 6 Metals Limited (ASX: G6M), previously known as King Island Scheelite Limited (ASX: KIS), is an 
Australian resources exploration and development company. The Company's name honours tungsten as 
Group 6 Metals' first commodity project (The Dolphin Mine) under development, as tungsten is a member of 
Group 6 of the periodic table along with chromium and molybdenum, as well as being a critical mineral and a 
geopolitically strategic resource. 
 
The Company is focused on the redevelopment of its 100%-owned Dolphin Mine located on King Island, 
Tasmania. Initially the focus is on producing a high grade of tungsten concentrate, however, plans are to value-
add the product for supply into the upstream tungsten industry. 
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ASX Listing Rules Appendix 5B (17/07/20) Page 1 
+ See chapter 19 of the ASX Listing Rules for defined terms. 

Appendix 5B 

Mining exploration entity or oil and gas exploration entity 
quarterly cash flow report 

Name of entity 

GROUP 6 METALS LIMITED 

ABN  Quarter ended (“current quarter”) 

40 004 681 734  31 December 2022 

 

Consolidated statement of cash flows Current quarter 
 

$A’000 

Year to date 
(6 months) 

$A’000 
1. Cash flows from operating activities 

  1.1 Receipts from customers 

1.2 Payments for 

- -  (a) exploration & evaluation  

 (b) development - - 

 (c) production - - 

 (d) staff costs (192) (384) 

 (e) administration and corporate costsi (565) (899) 

1.3 Dividends received (see note 3) - - 

1.4 Interest received 22 29 

1.5 Interest and other costs of finance paid (304) (540) 

1.6 Income taxes paid - - 

1.7 Government grants and tax incentives - - 

1.8 Other (provide details if material) - 4 

1.9 Net cash used in operating activities (1,039) (1,790) 

2. Cash flows from investing activities 

- - 
2.1 Payments to acquire or for: 

 (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment (18,423) (36,647) 

 (d) exploration & evaluation - - 

 (e) investments - - 

 (f) other non-current assets- Capitalised 
development costsii. 

(449) (622) 
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Consolidated statement of cash flows Current quarter 
 

$A’000 

Year to date 
(6 months) 

$A’000 
2.2 Proceeds from the disposal of: 

- -  (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment - - 

 (d) investments - - 

 (e) other non-current assets - - 

2.3 Cash flows from loans to other entities  - - 

2.4 Dividends received (see note 3) - - 

2.5 Other (provide details if material) - - 

2.6 Net cash used in investing activities (18,872) (37,269) 
 

3. Cash flows from financing activities 

15,080 15,080 
3.1 Proceeds from issues of equity securities 

(excluding convertible debt securities) 

3.2 Proceeds from issue of convertible debt 
securities 

- - 

3.3 Proceeds from exercise of options - - 

3.4 Transaction costs related to issues of equity 
securities or convertible debt securities 

(925) (925) 

3.5 Proceeds from borrowings 12,150 33,000 

3.6 Repayment of borrowings & leases (162) (301) 

3.7 Prepaid transaction costs related to loans 
and borrowings 

(20) (250) 

3.8 Dividends paid - - 

3.9 Other (provide details if material) - - 

3.10 Net cash from financing activities 26,123 46,604 
 

4. Net increase / (decrease) in cash and 
cash equivalents for the period 

  

4.1 Cash and cash equivalents at beginning of 
period 

5,862 4,529 

4.2 Net cash from / (used in) operating 
activities (item 1.9 above) 

(1,039) (1,790) 

4.3 Net cash from / (used in) investing activities 
(item 2.6 above) 

(18,872) (37,269) 

4.4 Net cash from / (used in) financing activities 
(item 3.10 above) 

26,123 46,604 
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Consolidated statement of cash flows Current quarter 
 

$A’000 

Year to date 
(6 months) 

$A’000 
4.5 Effect of movement in exchange rates on 

cash held 
  

4.6 Cash and cash equivalents at end of 
period 

12,074 12,074 

 

5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 
$A’000 

Previous quarter 
$A’000 

5.1 Bank balances 197 255 

5.2 Call deposits 11,877 5,607 

5.3 Bank overdrafts - - 

5.4 Other (provide details) - - 

5.5 Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 

12,074 5,862 

 

6. Payments to related parties of the entity and their 
associates 

Current quarter 
$A'000 

6.1 Aggregate amount of payments to related parties and their 
associates included in item 1 

182 

6.2 Aggregate amount of payments to related parties and their 
associates included in item 2 

- 

Note: if any amounts are shown in items 6.1 or 6.2, your quarterly activity report must include a description of, and an 
explanation for, such payments. 

Payments made to Directors and their associated entities – Directors’ fees $23,069; Consulting fees $158,767. 
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7. Financing facilities 
Note: the term “facility’ includes all forms of financing 
arrangements available to the entity. 
Add notes as necessary for an understanding of the 
sources of finance available to the entity. 

Total facility 
amount at quarter 

end 
$A’000 

Amount drawn at 
quarter end 

$A’000 

7.1 Loan facilities 45,500 43,000 

7.2 Credit standby arrangements - - 

7.3 Other (Mobile fleet finance facility) 10,220 4,806 

7.4 Total financing facilities 55,720 47,806 
   

7.5 Unused financing facilities available at quarter end 7,914 
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7.6 Include in the box below a description of each facility above, including the lender, interest rate, 
maturity date and whether it is secured or unsecured. If any additional financing facilities have 
been entered into or are proposed to be entered into after quarter end, include a note providing 
details of those facilities as well. 
 

Lender Facility 
Type 

Finance 
Amount 

Interest 
Rate 

Maturity date Secured/ 
unsecured 

Pure Asset 
Management Pty 
Ltd 

Convertible 
debt 

$10,000,000 8.25% 08/11/2024 Secured 

Chrysalis 
Investments Pty 
Ltd ATF The Ellis 
Family Trust 

Debt $4,000,000 8.25% 42 months 
from practical 
completion of 

the Dolphin 
Project 

Secured 

Chrysalis 
Investments Pty 
Ltd ATF The Ellis 
Family Trust 

Convertible 
debt 

$4,500,000 6.5% 42 months 
from practical 
completion of 

the Dolphin 
Project 

Secured 

Elphinstone 
Holdings Pty Ltd 

Convertible 
debt 

$5,000,000 6.25% 42 months 
from practical 
completion of 

the Dolphin 
Project 

Secured 

D.A.CH.S AG  Convertible 
debt 

$3,000,000 6.25% 42 months 
from practical 
completion of 

the Dolphin 
Project 

Secured 

Abex Limited Convertible 
debt 

$6,500,000 6.25% 42 months 
from practical 
completion of 

the Dolphin 
Project 

Secured 

Tasmanian 
Government Loan 

Debt $10,000,000 variable 7 years from 
drawdown 

Secured 

Abex Limited Convertible 
debt 

$2,500,000 0.00% 3 years from 
drawdown 

Unsecured 

OEM Financier Mobile 
mining fleet 
facility 

$10,220,000 various 48 months 
from 

drawdown 

Unsecured 
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8. Estimated cash available for future operating activities $A’000 
8.1 Net cash from / (used in) operating activities (item 1.9) (1,039) 

8.2 (Payments for exploration & evaluation classified as investing 
activities) (item 2.1(d)) *Capitalised development costs 

(18,872) 

8.3 Total relevant outgoings (item 8.1 + item 8.2) (19,911) 

8.4 Cash and cash equivalents at quarter end (item 4.6) 12,074 

8.5 Unused finance facilities available at quarter end (item 7.5) 7,914 

8.6 Total available funding (item 8.4 + item 8.5) 19,988 
   

8.7 Estimated quarters of funding available (item 8.6 divided by 
item 8.3) 1.00 

Note: if the entity has reported positive relevant outgoings (ie a net cash inflow) in item 8.3, answer item 8.7 as “N/A”. 
Otherwise, a figure for the estimated quarters of funding available must be included in item 8.7. 

8.8 If item 8.7 is less than 2 quarters, please provide answers to the following questions: 

 8.8.1 Does the entity expect that it will continue to have the current level of net operating 
cash flows for the time being and, if not, why not? 

 No. The entity does not expect to have the current level of net operating cash flows as its 
major EPC contract peak monthly expenditure is reducing as the activities progress through 
to completion and as such the net operating cash outflow is expected to reduce. 

 8.8.2 Has the entity taken any steps, or does it propose to take any steps, to raise further 
cash to fund its operations and, if so, what are those steps and how likely does it 
believe that they will be successful? 

 Subsequent to the end of the Dec 2022 quarter and following the Extraordinary General 
Meeting held on 17 January 2023, the entity received a further $2.58m from Directors’ 
participation in the Placement which included $2.5m from Director Chris Ellis. 
Major Shareholder, Abex Limited (“Abex”), also committed $2.5m under the Placement 
which is subject to the approval of the Foreign Investment Review Board (“FIRB”).  
Pending the outcome of the FIRB decision, Abex has provided a $2.5m unsecured and 
interest free loan with a three year term. The loan will convert to equity on the same terms 
as the Placement once FIRB approval is received. The loan was fully drawn in January 
2023.   
The entity is currently undertaking a Share Purchase Plan to raise up to a maximum $4.5m.  
The entity is currently considering options to fund costs of completion, commission and 
ramp up costs. It is expected that this funding will be sufficient to support the entity to 
positive cashflows expected in Q3 2023. 

  
8.8.3 Does the entity expect to be able to continue its operations and to meet its business 

objectives and, if so, on what basis? 

 Yes. The entity does expect to continue its operations and to meet its business objectives. 
The entity has a proven track record with respect to funding its business activities. 

 Note: where item 8.7 is less than 2 quarters, all of questions 8.8.1, 8.8.2 and 8.8.3 above must be answered. 
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Compliance statement 
1 This statement has been prepared in accordance with accounting standards and policies which 

comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

 

Date: 31 January 2023 

 

 

Authorised by: Board of Directors 
(Name of body or officer authorising release – see note 4) 

 
Notes 

1. This quarterly cash flow report and the accompanying activity report provide a basis for informing the market about the 
entity’s activities for the past quarter, how they have been financed and the effect this has had on its cash position. An 
entity that wishes to disclose additional information over and above the minimum required under the Listing Rules is 
encouraged to do so. 

2. If this quarterly cash flow report has been prepared in accordance with Australian Accounting Standards, the definitions 
in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral Resources and AASB 107: Statement of Cash 
Flows apply to this report. If this quarterly cash flow report has been prepared in accordance with other accounting 
standards agreed by ASX pursuant to Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows from investing activities, 
depending on the accounting policy of the entity. 

4. If this report has been authorised for release to the market by your board of directors, you can insert here: “By the board”. 
If it has been authorised for release to the market by a committee of your board of directors, you can insert here: “By the 
[name of board committee – eg Audit and Risk Committee]”. If it has been authorised for release to the market by a 
disclosure committee, you can insert here: “By the Disclosure Committee”. 

5. If this report has been authorised for release to the market by your board of directors and you wish to hold yourself out as 
complying with recommendation 4.2 of the ASX Corporate Governance Council’s Corporate Governance Principles and 
Recommendations, the board should have received a declaration from its CEO and CFO that, in their opinion, the financial 
records of the entity have been properly maintained, that this report complies with the appropriate accounting standards 
and gives a true and fair view of the cash flows of the entity, and that their opinion has been formed on the basis of a 
sound system of risk management and internal control which is operating effectively. 

 
 
i Following is a summary of the expenditure incurred on 

administration and corporate costs during the quarter 
(Item 1.2 (e)): 

Consolidated statement of cash flows Current quarter 
 

Year to date 
(6 months) 

 $A’000 $A’000 

Directors’ fees (182) (274) 
GST Paid (106) (100) 
Corporate consultants (166) (286) 
Legal fees (20) (44) 
Marketing & investor relations (36) (62) 
Share registry costs (30) (55) 
Other  (25) (78) 
TOTAL (565) (899) 
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ii Following is a summary of the expenditure incurred on 

developments costs during the quarter (Items 2.1 (c) 
& (f)): 

Consolidated statement of cash flows Current quarter 
 

Year to date 
(6 months) 

 $A’000 $A’000 
Accommodation Infrastructure (581) (1,540) 
Bulk Earthworks/ Civil works (1,489) (2,920) 
Site Electrical  (865) (2,179) 
Mine equipment (1,364) (1,364) 
Mine preliminaries (2,676) (5,038) 
GST Paid (867) (867) 
Owner’s costs (3,020) (4,355) 
Permits and licensing (329) (373) 
Process Plant (6,839) (17,708) 
TSF (842) (925) 
TOTAL (18,872) (37,269) 
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