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Pre-Feasibility Study and maiden Ore Reserve
confirm Koppamurra as a compelling project

PFS validates Koppamurra as Australia's most advanced ionic clay rare earths project:
Strong returns, low capital, a clear path to production and significant growth potential

Post-Tax NPV, Post-Tax IRR Post-Tax Payback (from first production) Initial CAPEX

Initial Life of Mine Avg. Annual TREO Production All-In Sustaining Cost

Compelling economics: A$858m NPV; 99% IRR; ~1yr payback

e Capital-light development: Only A$178m initial CAPEX

e Highly attractive product: High-value MREO basket with exposure to constrained heavy REE markets

* Low technical risk: Shallow open pit mining, simple heap leach flowsheet and rapid progressive rehabilitation

° Long-term optionality: Large resource base, with clear mine life extension potential
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mThe total Life of Mine Production Target (and forecast financial information derived from the Life of Mine Production Target)
S referred to in this announcement is underpinned by approximately 71% Probable Ore Reserves and the remaining
G)approximately 29% by Inferred Mineral Resources. There is a low level of geological confidence associated with Inferred
Mineral Resources and there is no certainty that further exploration work will result in the determination of Indicated Mineral
esources or that the Life of Mine Production Target itself (or the forecast financial information) will be realised.

L
LL_Overview
Australian Rare Earths Limited (AR3 or the Company) has completed a Pre-Feasibility Study (PFS) for its flagship 100%-
owned Koppamurra Rare Earths Project (Koppamurra or the Project) in South Australia, delivering very strong project
economics that firmly establish Koppamurra as one of the most compelling rare earth development opportunities in
Australia:

* Exceptional returns on attractively low capital spend: Base Case after-tax NPV, of A$858 million and after-tax
IRR of 99% on initial capital expenditure (CAPEX) of just A$178 million — a capital efficiency ratio rarely seen in the
resources sector and a clear signal of the value embedded in this asset.

e Strategic exposure to high-value rare earths with rapid payback: Capital paybackin just 0.9 years post-tax, with
annual production of Mixed Rare Earth Oxide (MREO) feedstock containing approximately 1,860 tonnes of Total
Rare Earth Oxides (TREO) including a strategically critical suite of magnet rare earths — neodymium,
praseodymium, dysprosium and terbium — along with yttrium, gadolinium, samarium and lutetium. All are
increasingly critical to Western supply chains, with most subject to Chinese export controls.

e Significant upside beyond the PFS mine plan: The PFS draws on a maiden Ore Reserve of 26Mt at 920ppm TREO
and processing capacity of 3Mtpa for an initial 12-year mine life. The broader resource and substantial Exploration
Target provides potential to materially extend mine life beyond the initial PFS case in a capital efficient manner.
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* Processing route delivers low-cost, low-complexity operations: Koppamurra's ionic adsorption clay

mineralisation supports shallow, free-dig open-pit mining combined with a proven heap leach flowsheet and rapid
progressive rehabilitation — a simple, low-cost combination that is the key driver of the project's robust
economics.

e Tier-1 Australian Jurisdiction and Government support: Strategically located in South Australia, a Tier 1 mining

jurisdiction, the critical minerals project is supported by the Australian Government through the International
Partnerships in Critical Minerals Program, including a $5 million grant.

* Permitting advancing to deliver new western supply at a critical time: Scoping Report published by the South

Australian Department for Energy and Mining. Mining Lease Application (MLA) targeted for 2026 submission, with
environmental studies well progressed. Targeting first production by 2029 when the attractive mix of rare earths
within Koppamurra’s MREO is expected to be in high demand from Western producers of rare earth permanent
magnets — especially so with the new G7 stipulation that at least 40% of western rare earths supply must come
from non-Cina sources by 2030

e Opportunity to establish a new industry in regional South Australia and build on Australia’s sovereign

capability in rare earths: A new mine in regional South Australia will support ~100 direct jobs during operations
with economic benefits and opportunities flowing to the region while also enhancing Australia’s sovereign supply
chain capacity, supporting the development of a reliable Western supply chain of rare earth products.

e Offtake discussions to accelerate: Offtake discussions with strategic partners will now accelerate as pilot-

scale operations deliver MREO samples to potential customers, especially for those seeking to secure rare earth
feedstock rich in heavy rare earths from Australia, with the PFS outlining product volumes, timing and quality to
be delivered. Pilot-scale operations commencing imminently at ANSTO’s new world-class piloting facility in
Sydney, marking a first-of-its-kind piloting program for an Australian ionic clay rare earths project.

Management Commentary

"The PFS reflects years of careful, methodical work across drilling, environmental studies, metallurgical testwork and
engineering, and I'm proud to share these results. We have been deliberate and strategic at every step — designing the
project and positioning the business for long-term success. Today's results are the validation of that approach, and |
express my thanks to everyone who contributed.

On the numbers themselves: an after-tax NPV, of A$858 million and an IRR of 99% on A$178 million of initial capital,
with paybackin 0.9 years —these are exceptional results and the hallmark of a project designed with simplicity in mind.
The continued evolution of the project flowsheet has culminated in a low complexity design, resulting in capital light
development, at an exceptionally competitive capex position globally.

Beyond the numbers, the Koppamurra MREO basket assemblage could not be more relevant or strategically critical to
Western customers today. With China’s export controls covering not only dysprosium and terbium but also expanded
across yttrium, samarium, gadolinium and lutetium, Koppamurra is poised to fill the growing Western need to secure
sustainable and reliably sourced rare earth feedstock. This urgent need is now being addressed by concerted policy
action globally, most notably through the recent G7 declaration. This aims to reduce dependencies on a single supplier
outside the G7 and partner countries for rare earths and permanent magnets to under 60 per cent by 2030 and
continuing to decrease further over time, with an ambition to reach 50 per cent as soon as possible. The challenge is
significant, and so too the opportunity.

AR3 will be the first company in Australia to process ionic clay rare earth ore through a continuous pilot-scale circuit —
atANSTO's new facility in Sydney, backed by the Australian Government because it recognises the same strategic value
we do. That pilot is generating real product samples, real engineering data, and real conversations with potential
customers and partners.

The work that sits behind this PFS — the environmental studies progressing toward our Mining Lease Application, the
government relationships, the ANSTO partnership, five years of disciplined drilling and engineering — has been building
steadily toward this point. The path ahead is clear: Detailed Feasibility Study initiation, Mining Lease submission,
product qualification, adding more tonnes through the drill bit and advancing offtake and funding discussions. We have
the study, the resource, the government support, and now a compelling set of results to underpin every conversation
we walk into."

Travis Beinke, Managing Director and CEO, Australian Rare Earths Limited
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Table 1: Key Financial and Production Metrics — PFS Base Case

% AUSTRALIAN

Metric Unit PFS Base Case
Processing Capacity Mtpa 3
Life of Operation (PFS mine plan) Years 12
Ore Reserve Mt 26
Average TREO Feed Grade ppm 924
TREO Recovery % 68
MREO Recovery % 68
Z\Average Annual Production (TREO) t 1,860
% Average NdPr Production t 435
q) Average Dy and Tb Production t 57
m Average Y Production t 238
3 Average Sm Production t 69
CG Average Gd Production t 67
S Average Lu Production t 4
m Basket Price TREO* US$/kg TREO 139
| —
q) Operating Costs (ex-Royalties) US$/kg TREO 34.14
QAL[-In Sustaining Cost (AISC) US$/kg TREO 38.32
B Initial CAPEX A$M 178
Ll Pre-TaxNPV, A$M 1,196
Pre-Tax IRR % 113%
Post-Tax NPV, A$M 858
Post-Tax IRR % 99%
Post-Tax Payback Period Years 0.9

The PFS economic evaluation is as at Financial Investment Decision (“FID”) and payback period is from first production.

* Base Case pricing using the average of two highly regarded independent market analysts, Adamas Intelligence and Argus
Media Q2’2026 long term Western forecasts to 2040. While some elements of their forecasts differ materially, both are
considered credible and reflect the uncertainty in a maturing western sourced rare earth pricing market.
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Cautionary Statement

The Pre-Feasibility Study (“PFS” or “Study”) referred to in this announcement has been undertaken by Australian Rare
Earths (“AR3” or the “Company”) in conjunction with various independent consultants, to determine the viability of the
development at the Koppamurra Rare Earths Project in South Australia (“Project” or the “Koppamurra Project”). The PFS
is based on technical and economic assessments of a level of accuracy commensurate with a prefeasibility study.

The total Life of Mine Production Target (and forecast financial information derived from the Production Target) referred
to in this announcement is underpinned by approximately 71% by Probable Ore Reserves and the remaining
approximately 29% by Inferred Mineral Resources and have been prepared by Competent Persons in accordance with
the requirements of the JORC Code (2012).

There is a low level of geological confidence associated with Inferred Mineral Resources and there is no certainty that
further exploration work will result in the determination of Indicated Mineral Resources or that the Production Target itself
(or the forecast financial information) will be realised.

N"The Company has satisfied itself that the Inferred Mineral Resources included in the Life of Mine Production Target are
not the determining factor in project viability. The Project economics modelled without any Inferred Resources and only
based on Ore Reserves retains a robust Post-Tax NPVgof $652 million. The Inferred Mineral Resources included in the Life
of Mine Production Target are allocated across the 12 year mine life with an average of 23% Inferred Mineral Resource
across the first 10 years ranging from 2% to 33%. The expected payback period for the Koppamurra Project is less than
one year.

The Life of Mine Production Target and associated forecast financial information are based on assumptions and modifying
factors which may prove to be inaccurate, and there is no certainty that the forecast outcomes will be achieved.

The Company confirms that the Ore Reserves estimates, and Mineral Resources estimates have been prepared by
Competent Persons in accordance with the requirements of the JORC Code.

This announcement has been prepared in compliance with the JORC Code 2012 Edition (JORC 2012) and the ASX Listing
Rules. All material assumptions on which Life of Mine Production Target and the forecast financial information is based
have been provided in this announcement and are also outlined in the JORC 2012 table 1 disclosures in the ASX release
“Maiden Ore Reserves positions Koppamurra for development” 25 June 2026.

=This document contains forward-looking statements, including statements regarding production targets, forecast
financial information, development plans and project economics.

Forward-looking statements are subject to risks, uncertainties and assumptions, many of which are outside the control
of the Company. These include, but are not limited to, commodity prices, exchange rates, regulatory approvals, funding
availability and operating performance.

For personal use only

While the Company considers all the material assumptions to be based on reasonable grounds, there is no certainty that
they will prove to be correct or that the production target or estimated outcomes indicated by the PFS (such as the
financial forecasts) will be achieved. The production target and estimated outcomes indicated by the PFS (such as the
financial forecasts) are also subject to various risk factors. See the Cautionary Statements and Forward-Looking
Statements at the end of this announcement.

Given the uncertainties involved and detailed in this announcement, investors should not make any investment decision
based solely on the results of the PFS.
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Pre-Feasibility Study Overview

Australian Rare Earths Limited (AR3 or the Company) is pleased to report the results of the Pre-Feasibility Study for its
flagship Koppamurra Rare Earths Project in South Australia. The PFS confirms the potential for the Project to be developed
as a technically viable, capital light and long-life rare earths operation based on shallow open-pit mining with rapid
progressive rehabilitation, heap leach processing and offsite calcination to produce a strategically valuable MREO
feedstock product for supply to customers with rare earth oxide separation capabilities, either in Australia, the EU, U.S. or
other suitable destinations.

The Koppamurra Projectis located approximately 30 km southeast of Naracoorte on the Limestone Coast of South Australia
— awell-serviced region with sealed road access, established infrastructure, and a capable regional workforce. The Project
is wholly owned by AR3 and benefits from strong federal government support through a A$5 million grant under the
Australian Government's International Partnerships in Critical Minerals (IPCM) program.

The development case is underpinned by more than 65,000 metres of drilling across 6,042 drill holes, a completed bulk

sample pit, comprehensive metallurgical testwork programs conducted by ANSTO, CSIRO, Bureau Veritas, BML, the

University of Toronto and other specialist providers, together with pilot-scale processing soon to commence at ANSTO's
ew critical minerals facility in Sydney — the first such ionic clay REE pilot in Australia.

[=
O

The Investment Case: Outstanding Returns on Low Capital

Financial Outcomes

mThe financial outcomes of the Koppamurra PFS are exceptional by any measure in the rare earths sector. An after-tax IRR of
99% against an initial capital requirement of A$178 million represents a value creation profile that investors in resources
development very rarely encounter at the PFS stage. What underpins this is the fundamental geology: shallow, free-digging
- ionic adsorption clay mineralisation that is ideally suited to low-cost heap leach processing with rapid and progressive
csrehabilitation, keeping capital costs low and delivers a strategically valuable mix of in demand magnet rare earths along
with yttrium, gadolinium, samarium and lutetium all increasingly critical to Western supply chains, and many subject to

C Chinese export controls.

OThe Base Case post-tax NPV, of A$858 million and after-tax IRR of 99% have been calculated on pricing assumptions

derived from using the average of two highly regarded independent market analysis, Adamas Intelligence and Argus Media,
L. using their Q2’ 2026 long term Western forecasts to 2040. While their forecasts differ, both are considered credible and
q) reflect the uncertainty in a maturing Western sourced rare earth pricing market.

QProduct Pricing and Revenue Assumptions

= The global rare earth market remains heavily influenced by Chinese supply dominance and evolving geopolitical dynamics,
while the build-out of Western supply chains may contribute to increasing market and price bifurcation between China and
ex-China markets, making long-term price forecasting inherently uncertain.

Recent pricing in ex-China markets, such as spot pricing in Europe indicates an increasingly fragmented market, in
particular for rare earth elements subject to China export controls such as dysprosium, terbium and yttrium.

The Koppamurra PFS outlines the production of a strategically enriched mixed rare earth oxide (MREO) including:

e Neodymium and praseodymium — light magnet rare earths, with growing demand driven by electric vehicles,
robotics, renewable energy technologies and advanced manufacturing

e Dysprosium and terbium — heavy magnet rare earths commanding a significant price premium in the west
following China’s imposition of export controls

°  Samarium, gadolinium, yttrium and lutetium — additional value contributors now attracting premium pricing as
Western buyers seek China-independent supply with Koppamurra’s MREO enriched with these elements

Cost Structure and Global Competitiveness

Koppamurra's PFS-level capital cost of $178 million, operating costs of US$34.14/kg TREO (ex-royalties) and all-in
sustaining costs of US$38.32/kg TREO are driven by the fundamental advantages of the mineralisation type and processing
approach:
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e Shallow open-pit, free-dig mining eliminates the need for drilling, blasting and hard rock crushing — substantially
reducing mining costs and equipment requirements relative to alternate rare earth mineralisation types. It also
enables rapid, progressive rehabilitation of the land and the return to its former use

* Heap leach processing is a proven, low-capital processing route that avoids complex extraction infrastructure

°  Proximity to established infrastructure including the South Australian transport network reduces both capex
and opex. Koppamurra is close to major highways, a short drive from a regional airport, serviced by good port
infrastructure, and does not require a mine camp, saving on construction cost and providing reliable access to
consumables and regional labour

Project Overview

The Koppamurra Project is located approximately 30 km southeast of Naracoorte on the Limestone Coast of South
Australia.
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Figure 1 Koppamurra Project Location

Australian Rare Earths | ACN 632645302 Level 10,111 Gawler Place, Adelaide, SAS000 | www.ar3.com.au




ASXANNOUNCEMENT ol

Geology and Mineral Resource

A Uniquely Favourable Geological Setting

The Koppamurra Project is located within the Murray Basin of south-eastern Australia along the western margin of the
Naracoorte East Range on South Australia's Limestone Coast. The Project hosts shallow clay-hosted rare earth
mineralisation developed within weathered Pleistocene lacustrine sedimentary clay units overlying Gambier Limestone of
the Murray Group.

Rare earth mineralisation occurs within shallow ionic adsorption clay zones typically developed within 2-3 metres above
the weathered limestone basement —the entire mineralised horizon sits at or near the surface, with thin sandy overburden
requiring minimal material movement. The broad lateral continuity of the REE-enriched smectite-rich clay horizons across
the Project area supports long life, open-pit mining at low cost.

The Koppamurra mineralisation represents an unusual sediment-hosted ionic clay rare earth system formed through
weathering, sedimentary transport and geochemical enrichment linked to far-field granitic source rocks of the Lachlan
Orogen. The ionic adsorption characteristics of the mineralisation mean rare earths are easily liberated using a mild acidic
olution with magnesium sulphate as a desorption agent — the basis for the heap leach flowsheet that drives the project's

= |OW-COSt profile.

Koppamurra Project: Typical Cross Section
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Figure 2 Typical Cross Section - Koppamurra

Why the rare earth composition matters: The resource contains a magnet rare earth element (MRE) component
accounting for 25% of total TREO, encompassing all four key magnet REEs. The strategically important heavy REEs
dysprosium and terbium (approximately 3% of TREO combined), along with yttrium, gadolinium, samarium and lutetium,
are now subject to China's expanded export controls. This basket composition creates both revenue quality and strategic
market positioning that a deposit containing predominantly light magnet rare earths components (Nd and Pr bearing ores)
cannot match.

The total Mineral Resource estimate of 243 Mt at 751 ppm TREO is a large ionic clay REE resources and is supported by
drilling programs totalling ~65,000m. Approximately 47% of the Mineral Resource is categorised as Measured or Indicated.
The Mineral Resource estimate was updated in 2026 and is summarised in Table 2.
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Table 2: Global Mineral Resource Estimate — Koppamurra Project (JORC 2012)

Mineral | Material

Resource
Category
Mt g/lem® ppm ppm %TREO ppm ppm ppm ppm ppm ppm
Measured 0.9 1.6 773 502 25.1 125 271 36 135 27 25
Indicated 113 1.6 766 502 25.3 121 264 35 135 27 26
Inferred 130 1.6 737 486 25.3 121 251 34 130 26 24
Total 243 1.6 751 493 25.3 121 257 35 132 26 25

Summary of Global Mineral Resources continued
Mineral | Th4O7 Dy-0: Ho20:3 Er203 ‘

Resource
Category ppm
— Measured 4 20 4 10 6 1 8 1 102 1 21
C Indicated 4 20 4 10 6 1 8 1 106 2 19
O Inferred 3 19 4 9 6 1 7 1 102 2 18
GJ\ Total 4 19 4 10 6 1 8 1 104 2 19
)

3 Exploration Target: A Multi-Decade Resource Base in Waiting

=== Beyond the existing Mineral Resource, the Project carries a significant Exploration Target across the broader southern and
northern extents of the project region. This indicates the potential scale of the full mineralised system and points to a
Cdevelopment asset that could underpin production well beyond the current PFS life of mine. The potential quantity and
grade of the Exploration Target is conceptual in nature. There has been insufficient exploration to estimate a Mineral

o Resource for these areas, and it is uncertain whether further exploration will result in the estimation of a Mineral Resource.

(f) Future drill programs will include the potential to expand the existing Mineral Resource base across the broader Project
area.

Koppamurra 2026 Ore Reserve Estimate

he Maiden Ore Reserve estimate of 26Mt at 920ppm TREO for the Koppamurra Deposit is estimated at 25 June 2026 and

L= summarised in Table 3. Tonnages and grades are rounded as appropriate and mineral assemblage is reported as parts per

million. Measured and Indicated Mineral Resources have been converted to Probable Ore Reserves only. No Inferred

LL Mineral Resources are included in the Ore Reserves. Ore Reserves are a subset of Mineral Resources. Ore Reserves are

reported in accordance with the Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore
Reserves (The Joint Ore Reserves Committee Code —JORC 2012 Edition).

Table 3 Ore Reserve Estimation as at 25 June 2026

Ore Reserve Material BD TREO TREO- La20s CeO: PreO11 Nd20s Sm203 Gd.0:
Category CeO:

Probable 26 ‘ 1.6 ‘ 920 ‘ 602 ‘ 141 ‘ 324 | 43 | 167 | 33 | 32

Ore Reserve Estimation continued

Ore Reserve
Category

ppm ppm ppm ppm ppm ppm ppm ppm ppm ppm ppm

Probable 4.5 25 4.7 13 7.6 1.6 10 1.4 125 1.4 19
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This study summarises the material information pursuant to ASX Listing Rule 5.9. Additional information required by ASX
Listing Rule 5.9 is summarised in JORC Code 2012 —Table 1 Section 4 of ASX release 25 June 2026 “Maiden Ore Reserve
positions Koppamurra for development”.
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Mining and Mine Design

Low-Impact, Low-Cost Open-Pit Mining

The Koppamurra mine design leverages the inherent advantages of shallow, ionic adsorption clay mineralisation. The
operation will use conventional open-pit truck-and-excavator methods, but the soft, free-digging nature of the clay-hosted
ore eliminates the need for drilling and blasting — reducing operating costs, environmental impact, and equipment wear
compared with hard rock alternatives.

The mine planis structured around a phased mining sequence to optimise feed grade, maximise MREO recovery and deliver
steady-state throughput of 3 Mtpa (dry basis) to the heap leach facility. The Koppamurra mine design has been developed
with progressive rehabilitation integrated into the mine plan, with disturbed areas progressively restored as mining
sequences advance.

The life-of-mine production schedule demonstrates a relatively consistent ore feed profile throughout most of the
operation, while integrating mining, heap leaching, residue placement and progressive rehabilitation requirements.

he total Life of Mine Production Target (and forecast financial information derived from the Production Target) referred to

== iN this announcement is underpinned by approximately 71% Probable Ore Reserves and the remaining approximately 29%

C by Inferred Mineral Resources. There is a low level of geological confidence associated with Inferred Mineral Resources and

Othere is no certainty that further exploration work will result in the determination of Indicated Mineral Resources or that the

Production Target itself (or the forecast financial information) will be realised. The Company has satisfied itself that the

G) Inferred Mineral Resources included in the Life of Mine Production Target are not the determining factor in project viability.

The Inferred Mineral Resources included in the Life of Mine Production Target are allocated across the 12 year mine life with

an average of 23% Inferred Mineral Resource across the first 10 years ranging from 2% to 33%. The expected payback period
jforthe Koppamurra Project is less than one year.

Life of Mine Production Target: Resource Category and Grade

Mt
TREO ppm
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A Proven, Simple and Cost-Effective Flowsheet

The Koppamurra processing flowsheet has been designed to take advantage of the ionic adsorption clay mineralisation
characteristics that make this deposit type uniquely amenable to low-cost processing. The proposed heap leach flowsheet
is technically simpler and significantly lower in capital and operating cost than the processing routes required for hard rock
or non-ionic clay REE projects.

The processing route produces a mixed rare earth oxide (MREO) product through the following key steps:
e Oreis mined, screened and agglomerated before being stacked on a lined leach pad

e Lixiviant of diluted sulphuric acid and magnesium sulphate solution is applied to the heap at ambient
temperatures, selectively extracting rare earth elements

* Pregnant leach solution (PLS) is collected and processed through a simple precipitation and re-dissolution step
as a first stage of removing impurities including aluminium and other gangue elements

* Rare earth precipitation with oxalic acid produces a mixed rare earth oxalate filter cake, which is calcined offsite
to produce the final MREO product for sale

° Reagent availability has been identified with all key reagent volumes able to be sourced from ex-China locations
>\ across Australia and abroad

C Metallurgical Performance supported by ANSTO testwork

Recovery assumptions underpinning the PFS financial model are based on an extensive testwork program completed with
q)the support of ANSTO. Key outcomes from flowsheet testwork include:

e TREO recovery of 68% from Mineral Resource to final MREO product

* Lowimpurity levels in the final product, supporting strong payability in offtake negotiations

* Consistent metallurgical performance across spatially distributed sample locations, providing confidence in the

3 e MREO recovery of 68%, reflecting the strong leaching response of the magnet rare earth elements
CG representativeness of recoveries across the mine plan

C Critically, AR3 will be the first company in Australia to conduct pilot-scale processing of ionic clay REE ore through ANSTO's
O new pilot processing facility in Sydney. This program — processing approximately 30 tonnes of bulk sample material — will
mgenerate continuous processing data, engineering design inputs for the DFS, and product samples for customer
Lqualification.

For pe
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Figure 5 Birdseye view of the processing plant model
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Project Capital and Operating Costs

The Capital and Operating estimates have been prepared as Class 4 Estimates in accordance with Australasian Institute of
Mining and Metallurgy (AusIMM) for prefeasibility-level technical studies.

Capital Cost

The estimated capital costs reflect a 3Mtpa base case operation for a total cost of A$178 million, inclusive of a ~25%
contingency of $35 million. The capital costs exclude the mining fleet with a contract mining model adopted for the PFS. All
mining costs are included as operating cost. The Koppamurra Project is a very low capital cost option.

Table 4 Capital Estimate

Processing Plant 77

Site Infrastructure and Services 48

Temporary Facilities 4

Z Owner’s Cost 14

C Contingency 35

O TOTAL (incl. contingency) 178
() Operating Cost

mOperating Cost estimate for the Project is A$96 million per annum. Table 5 below summarises the operating cost by
jcategory. Mining comprises of 45% of total OPEX, and the process plant costs account for 52% of total OPEX.
- 1able 5 Operating Costs

US$/kg TREO
(1860 t)*

A$ million % of total US$/dry tore

CG Description
-

per annum

Operating Cost

(3Mt)*

O Mining 43 45 9.32 15.29

m Processing 50 51 10.83 17.78

b General and Administration 3 3 0.65 1.07

q) TOTAL 96 100 20.80 34.14
xAssuming a USD:AUD foreign exchange rate of 0.65

S

OTotal Mining costs include surface, ore and waste material movement costs. Total material movement has been calculated
based on A$4.2/t for overburden (waste) removal and A$5.4/t for mining of ore. Surface operations encompassing topsoil
removal, clearing and rehabilitations contribute to the overall mining costs of A$43 million per annum.

Process plant operating costs include both fixed and variable costs. Fixed costs including labour, maintenance and general
expenses make up 22% of total process plant OPEX. Variable costs including reagents, consumables and utilities account
for 78% of total process plant OPEX and based on processing 3Mt of ore per annum.

Financial Analysis

Financial Model Structure and Assumptions

The PFS economic evaluation considers three different pricing scenarios and presents the Net Present Value (NPV) applying
an 8% discount rate over the life of mine period. The methodology evaluates the capital and operating costs to confirm that
the NPV remains positive across each case.
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AR3 assessed Koppamurra’s economics under three scenarios to reflect market variability as pricing for western sourced
rare earth feedstock continues to mature. The 3 scenarios are:

1. Base Case: Pricing using the average of two highly regarded independent market analysts, Adamas
Intelligence and Argus Media Q2’2026 long term Western forecasts to 2040. While some elements of their
forecasts differ materially, both are considered credible and reflect the uncertainty in a maturing western
sourced rare earth pricing market.

2. Western Spot Price Case: Pricing using May 2026 Western spot prices for Nd, Pr, Dy, Tb, Y and Gd (average
of Europe cif & US ddp) and for Sm and Lu (China fob) where Western prices are not quoted. Source: Argus
Media.

3. Price Floor Case: Pricing using long term Western price floors of US$110/kg for NdPr, US$575/kg Dy and
US$2,050kg Tb and the above Base Case forecast pricing for Y, Gd, Sm and Lu. Western price floors refer
to long term price floors secured by MP Materials, Lynas and USA Rare Earths/Serra Verde detailed further
in the PFS.

The annual cash flow projections were estimated over the Project’s production life based on production schedule, sales
>1bvenue, production costs, capital expenditures and corporate costs (taxation, royalties, etc.). The forecast financial
information derived from the Life of Mine Production Target is subject to the same modifying factors, assumptions and risks
as the Life of Mine Production Target and there is no certainty that the financial outcomes will be realised.

The key production outcomes used in the financial model are listed below in Table 6.

e onl

mTable 6 Key Production Outcomes

*Annual average excludes final partial year.
“Total Life of Mine Production Target ore mined includes production target material beyond the current Ore Reserve

3 Key Production Outcomes Unit Annual Average* LOM
— Ore Mined Mt 3 34.9*
CG Strip Ratio waste:ore 1.54 1.52
C Average TREO Feed Grade ppm 927 924
O TREO Recovery % 68
m MREO Recovery % 68
— Average annual production (TREO) t 1,860 21,937
q) Neodymium Praseodymium (NdPr) t 435 5,136
Q Terbium t 9 102
| - Dysprosium t 48 563
O Samarium t 69 814
LL Gadolinium t 67 788
Yttrium t 238 2,807
Lutetium t 4 50

The USD:AUD exchange rate assumed for the financial assessment is 0.65. A corporate taxation rate of 30% is applied to
returns from the project. The Australian Government’s Critical Minerals Production Tax Incentive provides eligible recipients
with a refundable tax offset equal to 10% of eligible processing and refining costs incurred in Australia listed critical
minerals (includes rare earths) and has been applied to the Projects processing costs. Royalties include provision for the

South Australian and Victorian Government royalties and a 0.5% vendor royalty.
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The key financial metrics resulting from the financial analysis are presented below in Table 7 and Table 8.

Table 7 Key Financial Outcomes

Key Financial Outcomes Unit Base Western Price
Case Spot Floors
Annual Revenue A$M 290 606 250
Annual EBITDA A$M 184 491 146
Annual Operating Costs (ex-Royalties) A$M 96
Operating Costs (ex-Royalties) A$/kg TREO 52.52
Operating Costs (ex-Royalties) US$/kg TREO 34.14
AISC US$/kg TREO 38.32 41.83 37.86
Basket price TREO US$/kg TREO 139 288 121
>\ NdPr average pricing US$/kg NdPr 160 121 110
E Payability % 75%
O NdPr average operating Costs (Net Dy and Tb) US$/kg NdPr 44.77 -38.08 68.20
Initial Capex A$M 178
q) Pre-Tax NPVs A$M 1,196 3,443 929
(/) Pre-TaxIRR % 113% 291% 96%
) Post-TaxNPVs A$M 858 2,481 665
. Post-TaxIRR % 99% 270% 83%
CG Post-Tax Payback Years 0.9 0.4 1.1
-
OTable 8 Cashflow Projections
Q Cashflow Western
q) Spot

Annual Average

Q Revenue ASM 290 606 250
o EBITDA ASM 184 491 146
o Annual Operating Cashflow ASM 139 359 111
LL Total
Revenue ASM 3,465 7,253 2,996
EBITDA ASM 2,205 5,874 1,751
Net Profit After Tax (NPAT) ASM 1,397 3,965 1,079
Cumulative post tax cashflow excluding construction cost ASM 1,433 4,001 1,115
Sensitivity Analysis

A sensitivity analysis was conducted for the Project to assess how different financial and operational factors could
influence the economic performance of the Project. Figure 6 below presents the sensitivity analysis across key measures
under the Base Case scenario. The analysis demonstrates the resilience across key variables, including rare earth pricing,
grade, recoveries and operating costs.

The results indicate that while the Project shows low sensitivity to changes in operating costs, it is significantly more
responsive to movements in the rare earth pricing. The Project is also moderately to highly sensitive to changes in US$
exchange rate and WACC assumptions. The Project is also moderately sensitive to rare earth ore grade and metallurgical
recoveries. The Project is not sensitive to capital costs due to the very low initial capital cost of $178 million.
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The analysis highlights the Project’s sensitivity to market variability as pricing for Western sourced rare earth feedstock
continues to mature. Changes to rare earth pricing will directly impact the Project’s margins, cash flows and returns.

Post Tax NPV 8% A$858m

Basket Price -20%/ 0%/ 20%

~
©
&

296
Ore grade - TREO ppm 831.6/ 924/ 1016.4 (148) 148

Exchange Rate Aud:US 0.7/ 0.65/ 0.6

=
)
g

165

Leach Recovery 63%/ 68%/ 73% (111) 111
Payables 70%/ 75%/ 80.5%
WACC 6%/ 8%/ 10%

Mining Opex A$/t 4.65/ 5.82/ 7

Processing Opex A$/t 13.6/ 17/ 20.4
>Construction Capital ASm 133.5/ 178/ 222.5 (342!

C Figure 6 Post-tax sensitivity analysis on Base Case

o

Project Funding

3The Pre-Feasibility Study estimates total pre-production capital expenditure of approximately A$178 million, inclusive of
contingency. The Company believes the Project has the potential to attract a range of funding options, subject to

= COMpletion of further technical studies, receipt of key approvals, market conditions and final investment decision.
The Company expects that Project development funding may be sourced from a combination of one or more of the

Cfollowing:
e equity funding, including potential institutional, strategic or cornerstone investment;
* debtfunding, including project finance, corporate debt or equipment finance;

* strategic partner investment, including potential participation by industry participants, offtake partners or
downstream customers;

e offtake-linked financing, including prepayment, streaming, royalty or other product-linked funding structures; and

e government funding or concessional finance, where applicable, including grants, loans, guarantees or other
support programs.

I perso

ONO binding commitment has been received for the full development funding required for the Project as at the date of this

LL announcement. The Company has commenced discussions with potential financiers, strategic partners and offtake
counterparties as part of the next phase of development.
The Company considers there is areasonable basis to believe that sufficient funding will be available to develop the Project,
having regard to the outcomes of the PFS, the scale and nature of the estimated capital requirement, the forecast Project
economics, the potential availability of debt and equity markets, and the level of inbound interest from potential strategic
and commercial counterparties. However, there can be no certainty that the Company will secure funding on acceptable
terms, or at all.
Further work to be undertaken prior to a final investment decision is expected to include completion of a Definitive
Feasibility Study, further engineering, permitting, offtake negotiations, financing discussions and early works planning. The
Company will continue to assess funding alternatives with the objective of optimising the Project’s capital structure and
minimising dilution to existing shareholders where practicable.
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Clear and De-Risked Pathway to Production

Advanced Permitting and Regulatory Support

AR3 has been working diligently to advance the Koppamurra Project through South Australia's environmental and mining
approval framework since 2022. Key milestones to date include:

° Scoping Report approved: Scoping Report published by South Australia's Department for Energy and Mining,
covering groundwater, surface water, soils, vegetation, heritage, air quality, rehabilitation and community
engagement — confirming the regulatory pathway and scope of assessments required to support the MLA

e Baseline environmental studies complete: Comprehensive data collection across ecology (native vegetation,
flora and fauna, scattered trees), groundwater, stygofauna and sinkholes — the foundational dataset for the MLA
environmental impact assessments

e MLA submission on track: Mining Lease Application targeted for submission in 2026, with detailed impact
assessments in progress

—>Project Execution Timeline

Following the PFS, AR3 will advance the Project through the following key workstreams in parallel:

1l

* Mining Lease Application submission — targeting 2026 to maintain alignment with the development schedule

* Pilot plant operations at ANSTO's Sydney facility — generating product samples for customer qualification and
engineering data for the DFS

*  Product qualification with potential offtake customers — initial MREO samples being provided to strategic partners
as part of the pilot program

* Addingtonnes through the drill bit - future programs designed to convert Inferred Mineral Resources into Indicated
supporting additional Reserves while also adding additional Mineral Resources across the broader Project area

e Offtake and funding discussions — PFS outcomes and pilot plant product provide an important milestone for
advancing these discussions

Definitive Feasibility Study — to be initiated, informed by pilot plant results and refined engineering inputs

For personal use o

Figure 7 official opening of ANSTO’s new critical minerals processing hub alongside Australian Resources Minister Madeleine King
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Cautionary Statement and disclaimers

The information in this announcement is in summary form and does not purport to be complete nor does it contain all the information in relation
to the Company. It should be read in conjunction with the Company's other periodic and continuous disclosure announcements lodged with the
ASX at www.asx.com.au.

The Company does not purport to give financial or investment advice. No account has been taken of the objectives, financial situation or needs
of any recipient of this document. The information in this announcement does not take into account the investment objectives, financial situation
or needs of any recipient and does not constitute financial product advice.

To the fullest extent permitted by law, the Company and its associates or any of its directors, agents, officers or employees do not make any
representations or warranties, express or implied, as to the accuracy or completeness of any information, statements, opinions, estimates,
forecasts or other representations contained in this presentation. No responsibility or liability for any errors or omissions from this presentation
arising out of negligence or otherwise is accepted. Each party to whom this announcement is made available must make its own independent
assessment of the Company and the announcement after making such investigations and taking such advice as may be deemed necessary. Any
reliance placed on the announcement is strictly at the risk of such person relying on such announcement.

All references to $ in this announcement are to Australian dollars unless stated otherwise.

Forwood Looking Statements

Some of the statements contained in this announcement are forward-looking statements. Forward looking statements include but are not limited
0, statements concerning estimates of expected costs, statements relating to the advancement of the Company’s investments and other
= Statements which are not historical facts. Although the Company believes that its expectations reflected in the forward-looking statements are
C reasonable, such statements involve risk and uncertainties, and no assurance can be given that actual results will be consistent with these
forward-looking statements. Various factors could cause actual results to differ from these forward-looking statements include the potential that
the Company’s projects may experience technical, geological, metallurgical and mechanical problems, changes in product prices and other risks

not anticipated by the Company or disclosed in the Company’s published material.

The Pre-Feasibility Study referred to in this announcement is a preliminary technical and economic assessment of the potential viability of
m producing a mixed rare earth oxide (MREO) product to support Mineral Resources and Ore Reserve of the Koppamurra Project. Those estimates
have been prepared by a competent person in accordance with JORC Code 2012 and all production targets are based on those Mineral Resources
3 and Ore Reserves and all material assumptions relating to those production targets and related forecast financial information are set out in this
announcement.

=== The production targets, related forecast financial information and other forward-looking statements referred to are based on information
CU available to the Company at the time of release and should not be solely relied upon by investors when making investment decisions. Material
C assumptions and other important information are contained in this announcement. The Company cautions that mining and exploration are high
risk and subject to change based on new information or interpretation, commodity prices or foreign exchange rates. Actual rates may differ
materially from the results or production targets contained in this announcement. Further evaluation is required prior to a decision to conduct
m mining being made.
Mineral Resource and Ore Reserve estimates are necessarily imprecise and depend on interpretations and geological assumptions, minerals
prices, cost assumptions and statistical inferences (and assumptions concerning other factors, including mining, processing, metallurgical,
q)infrastructure, economic, marketing, legal, environmental, social and governmental factors) which may ultimately prove to be incorrect or
unreliable. Mineral Resource and Ore Reserve estimates are regularly revised based on actual exploration or production experience or new
formation and could therefore be subject to change. In addition, there are risks associated with such estimates, including (among other risks)
that minerals mined may be of a different grade or tonnage from those in the estimates and the ability to economically extract and process the
minerals may become compromised or not eventuate. The Company’s plans, including its mine and infrastructure plans, and timing, for the
Project, are also subject to change. Accordingly, no assurances can be given that the production targets, financial forecasts, other forecasts or
other forward-looking statements or information will be achieved.

To achieve the development outcomes outlined in this announcement, AR3 estimates that funding of at least A$178 million will be required. There
is no certainty that AR3 will be able to raise the required funding when needed, and any such funding may only be available on terms that may be
dilutive or otherwise adversely affect shareholders.

Competent Persons Statements

The information in this report that relates to metallurgical results is based on information compiled by Australian Rare Earths Limited and
reviewed by Mr. James Davidson who is the principal Metallurgist of Rendement and is a Fellow of the Australian Institute of Mining and Metallurgy
(AusIMM). Mr. Davidson has sufficient experience that is relevant to the metallurgical testing which was undertaken to qualify as a Competent
Person as defined in the 2012 edition of the “Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves”. Mr.
Davidson consents to the inclusion in this report of the matters based on this information in the form and context in which it appears.

The information in this announcement that relates to the maiden Ore Reserves for the Koppamurra Project is based on information compiled by
Mr Chris Sykes, who is a Qualified Professional of the Mining and Metallurgical Society of America (MMSA). Mr Sykes has sufficient experience
that is relevant to the style of mineralisation and type of deposit under consideration and to the activity which he is undertaking to qualify as a
Competent Person as defined in the 2012 Edition of the Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore
Reserves. Mr Sykes consents to the inclusion in this announcement of the matters based on the information in the form and context in which it
appears. At the time of preparation of this estimate Mr Sykes is employed by Mineral Technologies.
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The information in this report which relates to Mineral Resources and Exploration Target for the Koppamurra Project is based upon and fairly
represents information compiled by Mr. Greg Jones who is a Fellow of the Australasian Institute of Mining and Metallurgy. Mr. Jones is a full-time
employee of Mineral Technologies and has sufficient experience relevant to the style of mineralisation, the type of deposit under consideration
and to the activity which he is undertaking to qualify as a Competent Person as defined in the 2012 edition of the “Australasian Code for Reporting
of Exploration Results, Mineral Resources and Ore Reserves”. Mr. Jones consents to the inclusion in this report of the matters based on his
information in the form and context in which it appears.

The Company confirms that it is not aware of any new information or data that materially affects the Mineral Resource estimate, Exploration
Target or Ore Reserve information included in the relevant market announcement (ASX announcement dated 25 June 2026) and that all material
assumptions and technical parameters underpinning the estimates in the relevant market announcement (ASX announcement dated 25 June
2026) continue to apply and have not materially changed. The company confirms that the form and context in which the Competent Person’s
findings are presented have not been materially modified from the original market announcement (ASX announcement dated 25 June 2026).

The announcement has been authorised for release by the Board of Australian Rare Earths Limited.

For further information please contact:

=

=== Australian Rare Earths Limited IR & Media Enquiries
C Travis Beinke Jessica Fertig
Managing Director and CEO Tau Media
T:1 300646 100 E: jessica@taumedia.com.au

For personal use
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Introduction

Australian Rare Earths Limited (AR3, the Company) is an Adelaide-based mineral exploration and development
company that listed on the Australian Securities Exchange (ASX:AR3) on 1 July 2021. The Company’s flagship project is
the Koppamurra Project (Koppamurra or the Project), a clay-hosted rare earths elements (REE) deposit located
approximately 30 km southeast of Naracoorte on the Limestone Coast of South Australia (refer Figure 1).

The Pre-Feasibility Study Executive Summary released by the Company represents a summary of the key outcomes of
an extensive body of technical, economic and project development work undertaken in relation to the Project. The
Executive Summary has been prepared from a much larger and more detailed Pre-Feasibility Study report, which
includes supporting technical reports, analyses and inputs prepared by appropriately qualified independent
consultants and Company technical personnel across relevant disciplines, including geology, mining, metallurgy,
processing, infrastructure, environmental and social studies, capital and operating cost estimation, financial modelling,
permitting and project execution planning. The Company considers the Executive Summary to provide stakeholders
with a clear and balanced overview of the material outcomes and assumptions from the broader Pre-Feasibility Study,
while noting that the detailed supporting documentation remains significantly more comprehensive in scope and
technical detail.

=== The Pre-Feasibility Study (PFS) confirms the potential for the Project to be developed as a technically viable, long-life
Crare earths project based on shallow open-pit mining, heap leach processing, rapid progressive rehabilitation and
Ooffsite calcination to produce a saleable mixed rare earth oxide product for supply to customers with rare earth oxide
separation capabilities, either in Australia, the EU, U.S. or other suitable destinations. The development case is
q)underpinned by extensive drilling, metallurgical testwork, environmental studies and engineering design work
U)completed by AR3 and its specialist consultants. The study provides the technical foundation for the next phase of
project development, including Mining Lease Application (MLA) submission, pilot plant operation, product
qualification, offtake engagement and definitive feasibility work.

Exploration activities undertaken by AR3 since 2021 have identified shallow clay-hosted rare earth elements which are
C essential components for clean energy technologies, electric mobility, defence applications and many modern

technologies. The activities have included numerous drilling campaigns, with more than 65,000 metres drilled, and a
Oshallow bulk sample pit excavated and rehabilitated with the land returned to its prior use.

Mining at the Koppamurra project will be conducted by conventional mobile dry mining equipment (excavators and
q)trucks) to dig, haul and dump material. Topsoil and overburden will be separately removed and returned to mined out
voids as part of the rehabilitation phase.

The process plant engineering design, completed by Wallbridge, Gilbert, Aztec (WGA), builds upon the metallurgical

S test work programs undertaken at The Australian Nuclear Science and Technology Organisation (ANSTO), Brisbane

o Metallurgical Laboratory (BML), University of Toronto, Bureau Veritas, CSIRO, KYSPYmet, SGS Lakefield, together with

Ll_other specialist providers engaged for discrete work packages. These programs were completed to support the

development and assessment of a technically, environmentally, and economically viable heap leach processing
flowsheet for rare earth recovery from the Koppamurra deposit.

The Project has been developed to produce approximately 2,000 tonnes per annum (dry basis) of marketable mixed
rare earth oxide (MREO) product by processing 3 million tonnes per annum (dry basis) of mineralised ore, with the
processing facility designed for a minimum operational life of 25 years.

While the Project is currently modelled with a 12-year mine life, the scale of the existing Mineral Resource and
resource potential across the broader project area, has the potential to underpin a significantly extended operational
life. Future work will include additional drilling to assess the potential to expand the potential Mineral Resource area.

The PFS represents a preliminary technical and economic assessment and is insufficient to support a final investment
decision.
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The key project metrics for the PFS are shown in Table 1 and are further detailed in the study summary below.

Table 1 Key Financials

Key Financial and Production Metrics PFS Base Case
Processing Capacity Mtpa 3
Life of Operation Years 12
Ore Reserve Mt 26
Average TREO Feed Grade ppm 924
TREO Recovery % 68
MREO Recovery % 68
Average annual production (TREQ) t 1,860
Average NdPr Production t 435
Average Dy and Tb Production t 57
Average Y Production t 238
Average Sm Production t 69
> Average Gd Production t 67
— Average Lu Production t 4
C Basket Price TREO* USS/kg TREO 139
O Operating Costs (ex-Royalties) USS/kg TREO 34.14
QJ AISC USS$/kg TREO 38.32
m Initial Capex ASM 178
D Pre-Tax NPVs ASM 1,196
— Pre-Tax IRR % 113
CG Post-Tax NPVs ASM 858
C Post-Tax IRR % 99%
8 Post-Tax Payback Years 0.9

S PFS economic evaluation is as at Financial Investment Decision (FID) and payback period is from first production.
* Base Case pricing using the average of two highly regarded independent market analysts, Adamas Intelligence and Argus Media
Q2’2026 long term Western forecasts to 2040. While some elements of their forecasts differ materially, both are considered
credible and reflect the uncertainty in a maturing western sourced rare earth pricing market.

EThe engineering study was prepared in accordance with the guidelines and recommended practices of the Australasian

Institute of Mining and Metallurgy (AusIMM) for prefeasibility-level technical studies. Consistent with an AACE

LL International Class 4 estimate, the study is intended to evaluate the technical and economic viability of the project at
a conceptual engineering level and to support decisions regarding advancement to a definitive feasibility stage.

Works to support the Project’s Mining Lease Application (MLA) commenced in 2022, with a range of environmental
assessments and supporting site visits covering ecology (native vegetation, flora and fauna, scattered trees),
groundwater, stygofauna and sinkholes. Baseline data has also been collected, with detailed impact assessments in
progress to support the submission of the MLA in 2026.
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Geology and Resource

Local and Deposit Geology

The Koppamurra Project is located within the Murray Basin of south-eastern Australia, along the eastern margin of the
Kanawinka Escarpment within South Australia’s Limestone Coast region, extending into western Victoria. The Project
hosts shallow clay-hosted rare earth mineralisation developed within weathered Pleistocene lacustrine sedimentary
clay unit and associated clay-rich sediments overlying Oligo-Miocene Gambier Limestone, a regionally extensive
carbonate unit of the Murray Group. The geological setting reflects a complex history of marine incursions, coastal
sedimentation, tectonic uplift and prolonged weathering associated with development of the Padthaway High and
Kanawinka Fault system, which controlled preservation and enrichment of the REE-bearing clay horizons.

Rare earth mineralisation occurs within shallow ionic adsorption clay zones typically developed within 2—3 metres
above the highly weathered limestone basement. The mineralised profile generally comprises thin sandy overburden
overlying REE-enriched smectite-rich clay horizons with strong lateral continuity across the Project area, Figure 2.
Research completed by AR3 and independent academic groups indicates the Koppamurra mineralisation represents

an unusual sediment-hosted ionic clay rare earth system formed through weathering, sedimentary transport and
geochemical enrichment processes linked to far-field granitic source rocks of the Lachlan Orogen. The shallow nature

of the mineralisation, low stripping requirements and broad regional extent supports the Project’s potential as a large-
=== SCale ionic clay rare earth development. The resource contains a valuable Magnet Rare Earth component, accounting
Cfor 25% of total rare earth oxide (TREO) and encompassing all four key magnet REEs, including the strategically
important heavy REEs Dysprosium and Terbium (approximately 3%), along with Yttrium, Gadolinium, Samarium and
Lutetium, elements subject to China’s recently expanded export controls and increasingly critical to Western supply

() chains.
)
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Exploration

Since 2020, AR3 has completed a substantial exploration program across the Koppamurra Project, including historical
data compilation and review, GPR and EM geophysical orientation surveys, numerous drilling programs for both
resource delineation and exploration using aircore, auger and push tube methods, completion of a LiDAR survey,
excavation of a mining trial pit, and the geological modelling and resource estimation work required to support
ongoing evaluation of the project. The detail is shown below in Table 2.

Table 2 Summary of exploration drilling between 2021 and 2024

Exploration Type Hole Type No. Holes Total Metres
Drilling Auger 69 335
Drilling Push Tube 368 1,577
Drilling Air Core 5,605 63,132

Total 6,042 65,044

For personal use only
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Mineral Resource Estimation

AR3 engaged Mineral Technologies to complete an update of the geological block model and Mineral Resource
estimate for the Project in 2026. The primary objective of this update was to build upon the 2024 Mineral Resource
Estimate and incorporate improved geological and metallurgical understanding of calcium distribution within the
ionic-adsorbed clay mineralisation and to reflect this understanding through refined geological domaining, grade
interpolation, and bulk density assignment. The Mineral Resource estimate has been prepared by Competent Persons
in accordance with the principles and reporting criteria of the JORC Code (2012) and is intended to support ongoing
technical evaluation and staged advancement of the project. All drilling was used to inform the geological
interpretation process to define domain constraints whilst only the aircore drilling (exclusive of twin holes) was used
to inform the grade interpolation process given their regular down hole intervals.

Overall, the updated Mineral Resource estimate reflects a more refined understanding of the geological and
geochemical controls on mineralisation at Koppamurra, particularly with respect to calcium distribution within the
ionic-clay sequence. The revised domaining and conservative estimation approach provide increased confidence in
the geological model and Mineral Resource estimate, and support continued staged technical evaluation, including
targeted infill drilling, further density determination by domain, and ongoing integration of geological and
metallurgical data as the project advances.

>.{(oppamurra 2026 Mineral Resource Statement (JORC 2012)

The Global Mineral Resource reported above a 325 ppm TREO-CeO, (TREO minus cerium oxide) cut-off grade for the
O Project is presented below in Table 3. This table conforms to guidelines set out in JORC Code (2012). The Koppamurra
project comprises a total Mineral Resource estimate of 243 Mt @ 751 ppm TREO and 493 ppm TREO- Ce0,.

GJA resource map showing the measured, indicated and inferred areas is shown in Figure 3 and Figure 4.

U)The Global Mineral Resource JORC Categories are specifically stated as:

>

cGo Indicated Mineral Resource of 113 Mt @ 766 ppm TREO and 502 ppm TREO-Ce02, and;

e Measured Mineral Resource of 0.9 Mt @ 773 ppm TREO and 502 ppm TREO-CeO2,

C e Inferred Mineral Resource of 130 Mt @ 737 ppm TREO and 486 ppm TREO-CeO2.
OTabIe 3 Global Mineral Resource estimate for the Koppamurra Project 2026

Mineral TREO TREO- Laz203 CeO: PreO11
Resource CeO:
Category
Mt ppm ppm ppm ppm ppm ppm ppm

Q gecm3 %TREO ppm
| - Measured 0.9 1.6 773 502 25.1 125 271 36 135 27 25
O Indicated 113 1.6 766 502 253 121 264 35 135 27 26
I | Inferred 130 1.6 737 486 253 121 251 34 130 26 24
Grand Total 243 1.6 751 493 253 121 257 35 132 26 25

Summary of Global Mineral Resources continued

Mineral

Resource
Category Lt ppm ppm ppm ppm ppm ppm ppm ppm ppm ppm
Measured 4 20 4 10 6 1 8 1 102 1 21
Indicated 4 20 4 10 6 1 8 1 106 2 19
Inferred 3 19 4 9 6 1 7 1 102 2 18
Grand Total 4 19 4 10 6 1 8 1 104 2 19
Refer to ASX release 25 June 2026 “Maiden Ore Reserve positions Koppamurra for development”.
8
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Exploration Target

The Project includes a significant Exploration Target across both the southern and northern extents of the project
region. The Exploration Target assigned is shown in Figure 3 and Figure 4 for the south and northern extents. A larger
view of the Koppamurra project showing both deposits highlights the size of the overall project and its potential for
further definition.

The potential quantity and grade of the Exploration Target is conceptual in nature, as there has been insufficient
exploration undertaken to estimate a Mineral Resource and it is uncertain if further exploration will result in the
estimation of a Mineral Resource.

A cut-off grade range of 225 ppm to 425 ppm TREO-CeO; was used to define a Global Exploration Target range of (680
Mt @ 820 ppm TREO to 3620 Mt @ 540 ppm TREO) for the Koppamurra project area. The summary of the total
Exploration Target is shown below in Table 4.

Table 4 Summary of 2026 Global Exploration Target

Material

Material

Type

Mt gem? ppm ppm ppm ppm PpmM ppm ppm
> Exploration 650-3120 1.6 560 -820 360 - 540 140 - 210 15-20 3-4 100 - 150 25-40
— Target
C 30 - 500 1.6 420 -690 300 - 500 110-190 10-20 2-3 80 - 140 20-40
O Total 680 - 3620 1.6 540-820 | 350-540 140 - 210 15-20 3-4 100 - 150 25-40

GJThe Exploration Target covers large areas across the Project both north and south informed by limited drilling and
(f)down hole assay results at this stage of project development. There remains an opportunity for the Exploration Target
3 material to be converted into the Mineral Resource estimate upon the completion of additional aircore drilling in these

areas.

Over the next 2 years, AR3 expects to undertake further drilling across priority areas of the defined Exploration Target.
The program is intended to progressively test geological continuity and reduce drill spacing from the current wide-
spaced pattern to approximately 240 m and, where warranted, 120 m, providing additional data that may support
future Mineral Resource estimation.

«__Refer to ASX release 25 June 2026 “Maiden Ore Reserve positions Koppamurra for development”.
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Ore Reserve Estimation

Koppamurra 2026 Ore Reserve Estimate

The Maiden Ore Reserve estimate of 26Mt at 920ppm TREO for the Koppamurra Deposit is estimated at 25 June 2026
and summarised in Table 5. Tonnages and grades are rounded as appropriate and mineral assemblage is reported as
parts per million (ppm). Measured and Indicated Mineral Resources have been converted to Probable Ore Reserves
only. No Inferred Mineral Resources are included in the Ore Reserves. Ore Reserves are a subset of Mineral Resources.
Ore Reserves are reported in accordance with the Australasian Code for Reporting of Exploration Results, Mineral
Resources and Ore Reserves (The Joint Ore Reserves Committee Code —JORC 2012 Edition).

Table 5 Ore Reserve Estimation as at 25 June 2026

Ore Reserve | Material

Category

Mt g/cm? ppm ppm ppm ppm ppm ppm ppm ppm
Probable 26 1.6 920 602 141 324 43 167 33 32

Ore Reserve Estimation continued
Ore

Reserve

Category
O Probable 4.5 25 4.7 13 7.6 1.6 10 1.4 125 14 19

GJThis study summarises the material information pursuant to ASX Listing Rule 5.9. Additional information required by
mASX Listing Rule 5.9 is summarised in JORC Code 2012 — Table 1 Section 4 ASX release 25 June 2026 “Maiden Ore
Reserve positions Koppamurra for development”.

CGTO develop the Ore Reserve estimate the cost, recovery, and price parameters (Modifying Factors) were input to the

Cresource model using Datamine software and applied to Measured, Indicated and Inferred resource cells. The area
included for the Ore Reserve estimate includes the proposed ML outline, and the area to the immediate east, west,

mand south of the proposed ML application area. The northern areas were excluded from the Ore Reserve estimate.

S— For the purposes of this optimisation process, a global mining recovery of 95% was applied to the resource model
during the economic evaluation. Inferred resource cells were included in the optimisation process but were excluded
from the final Ore Reserve estimation. The resultant cash value for each resource model cell was then derived. The
model was optimised using the MaxiPit software and a pit shells generated. The most optimal and economic pit shell

== \vas selected for the ultimate pit shell design.

LL

12
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Mining
Mining Methods

Mining at the Koppamurra Project will be conducted by conventional mobile dry mining equipment (excavators and
trucks) to dig, haul and dump material. Topsoil and overburden will be separately removed and returned to mined out
voids as part of the rehabilitation phase. The ore will be hauled to the centrally located ROM pad located adjacent to
the heap leach pads.

Geotechnical Parameters

The geology of the Koppamurra Project area can be separated into three primary rock types, clayey sand/sand
overburden, sandy clay/clay host material and the basal fresh/weathered limestone unit. This lithological sequence
remains consistent for both the northern and southern extents of the deposit confirming geological and grade
continuity in the local geological region.

The clay zone remains as the primary target zone for mineralisation and the primary REE mineralisation typically occurs
within a 2 m to 4 m interval above the undulating limestone basement contact.

>$eotechnica| investigation over the project area concluded a pit wall slope of 50° should be adopted.

C Mining Sequence

OThe mining sequence prioritises the higher in-ground value mining pits of Measured and Indicated resource material
first, followed by the Inferred material. The mining sequence also prioritises pits with shorter tramming distance to

q)the heap leach pads where possible (refer Figure 5), depicting the mining pit sequence over the 12 year mine life.
The long-term rehabilitation objective is to progressively return the mining area back to its original land use. This will

3require the mining voids to be backfilled with the neutralised waste material from the heap leach pads, the return of
=== Overburden material and the spreading of topsoil, followed by a period of seeding and monitoring.

A staged commissioning and ramp-up period has been incorporated within the schedule to reflect the anticipated
C progression from initial operation to design throughput.

The processing facility has been designed to operate at a nominal feed rate of 400 tph. Operational assumptions
adopted within the schedule include:

e Continuous operation, 24 hours per day and 7 days per week

perso

Overall plant availability of 85%
== e Nominal processing feed rate of 400 tph

Heap leach inventory capacity of 400 000 t

Fo

Mining loss of 5%
Based on these assumptions, the operation can process approximately 3.0 Mtpa of ore at steady-state production.

The production scheduling model tracks the movement of material through each stage of the mining, processing and
residue placement cycle to determine when individual mining areas become available for rehabilitation and final grade
restoration.

This methodology ensures that mining, processing and residue placement activities remain aligned throughout the life
of mine and provides the basis for forecasting progressive pit reclamation within the production schedule.

The resulting schedule provides the basis for the production forecasts, financial evaluation and Ore Reserve estimate
presented in this report.

13
© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study



490000 mE 495000 mE 500000 mE

e X : i ‘ |

5890000 mN
T

il VIE
. _yProject

5885000 mN

| use only

i Legend
Drill collars
1 AR3ELs
C— AR3 MLA
C— Exclusion
Roads
- = == State boundary

Pit (Year) % % » 2 - ;

—or persona

CONOUTRAWN
d

10

11

12

JORC (2012) Categories
Measured

Indicated 1 |
Inferred o ‘ ; Bl
Exploration Target

|
| —
| I—
(—
—/
—/
—/
|
—/
 —
 m—
||

5875000 mN

I 1 1
490000 mE 495000 mE 500000 mE

0 1 2 km

AUSTRALIAN
RARE EARTHS

Koppamurra Project
Map Projection: GDA94 /

() Mineral zone Mining Sequence (Year
2 Technologies  1:60.000 955 (Yeard

NW 0000685

NW 0005885

NW 0000885

NW 0005285

Figure 5 Mining Sequence (Year)

14
© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study



For

personal use only

Life of Mine (LOM) Production Schedule

The life-of-mine production schedule demonstrates a relatively consistent ore feed profile throughout most of the
operation, while integrating mining, heap leaching, residue placement and progressive rehabilitation requirements.

The total Life of Mine Production Target (and forecast financial information derived from the Production Target)
referred to in this announcement is underpinned by approximately 71% Probable Ore Reserves and the remaining
approximately 29% by Inferred Mineral Resources. There is a low level of geological confidence associated with
Inferred Mineral Resources and there is no certainty that further exploration work will result in the determination of
Indicated Mineral Resources or that the Production Target itself (or the forecast financial information) will be realised.
The Company has satisfied itself that the Inferred Mineral Resources included in the Life of Mine Production Target
are not the determining factor in project viability. The Inferred Mineral Resources included in the Life of Mine
Production Target are allocated across the 12 year mine life with an average of 23% Inferred Mineral Resource across
the first 10 years ranging from 2% to 33%. The expected payback period for the Koppamurra Project is less than one
year.

Key schedule performance indicators are presented in Figure 6 and Figure 7.

Life of Mine Production Target total mined (ore + waste)

Mt Waste:Ore
10 2.5
9
8 2.0
7
6 1.5
5
4 1.0
3
2 0.5
1
Y1 Y2 Y3 Y4 Y5 Y6 Y7 Y8 Y9 Y10 Y11 Y12
N Ore B \Waste == Strip Ratio (RHS)
Figure 6 Total Mined (Ore + Waste)
Mt Life of Mine Production Target: Resource Category and Grade
TREO ppm
4 1,200
1,000
3
800
2 600
400
1
200
0 0
Y1 Y2 Y3 Y4 Y5 Y6 Y7 Y8 Y9 Y10 Y11 Y12

I Measured EEEEE Indicated WM Inferred === Qre Grade

Figure 7 Life of Mine Production Target by Resource Category
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Metallurgy and Processing

Testwork

Since 2021, AR3 has completed an extensive metallurgical testwork program to support development of the Project,
encompassing 281 individual samples and 32 composites across a broad range of ore types and spatial locations.
Testwork has been undertaken with leading specialist groups including ANSTO, CSIRO, SGS Lakefield, Bureau Veritas,
BML and other technical specialists, covering ore characterisation, mineralogy, rare earth extraction, heap leach
optimisation, impurity removal, rare earth precipitation, reagent recovery, rheology and materials handling.

Mineralogy and Element Deployment

Mineralogical analysis identified that La, Nd, Pr, Sm, and Tb are highly distributed to lanthanite minerals hosted in clay
at Koppamurra. X-ray Diffraction (XRD) analysis of samples representative of the deposit identified the dominant clay
minerals of the deposit as kaolinite, smectite and illite which exist from surface up to approximately eight metres deep
and are located on top of a limestone basement. Particle size distribution analysis indicated that the fines fraction (<75
pum) accounts for approximately 68 wt.% on average, based on assessment across 17 samples. This fraction is
dominated by clay minerals, while the coarse fraction is primarily composed of quartz.

e | N€ deposit contains valuable magnet REEs; neodymium (Nd), praseodymium (Pr), dysprosium (Dy) and terbium (Tb),
Cand other valuable REE’s samarium (Sm), gadolinium (Gd), yttrium (Y) and lutetium (Lu).

o

q)The Koppamurra ore is a clay-hosted rare earth element (REE) deposit characterised by a combination of ionically

U)adsorbed, acid-soluble and refractory rare earth mineralisation. Early metallurgical assessment identified sulphuric

jacid, with MgS04 as the desorption agent, as a feasible lixiviant system, with an optimal leaching pH of approximately
2.2,

CGThe ore contains high proportions of swelling clay minerals, particularly smectite and mixed-layer illite/smectite, which
created difficulties with solid-liquid separation following slurry leaching. As a result, heap leaching was assessed as an

Oalternative processing route, leading to agglomeration and percolation testwork, followed by confirmatory column
leach testing. This program confirmed heap leaching as the preferred processing route due to favourable leach

U)performance and its suitability for the clay-rich ore, and resulting substantial savings in energy consumption, water
consumption and capital expenditure compared to the alternative of tank leaching of a slurry.

Flowsheet Development

QDuring 2024 and 2025, ANSTO completed an extensive variability column leach testing program comprising eleven

column tests across multiple ore types and operating conditions. The samples were selected to represent a typical
== run-of-mine (ROM) blend consistent with the expected feed to the processing circuit over the life of mine. This ensured
Othat the metallurgical performance assumptions adopted for the PFS were based on representative ore characteristics
LL rather than isolated or selectively optimised samples.

Laboratory leach testwork was undertaken to define the upper bound of achievable extraction under the applied
operating conditions, followed by column [heap leach] tests to determine the scale-relevant kinetic and recovery
response, including time-series performance and interpolation to equivalent operating days, forming the basis for
recovery modelling.

Testwork indicated consistent extraction behaviour across representative ore types, with recovery governed primarily
by leach chemistry, pH and leach duration rather than head grade or bulk geochemistry. This supports the application
of a common recovery assumption across the orebody under the PFS operating basis.

The testwork also demonstrated favourable heap stability characteristics and magnet rare earth recoveries of up to
approximately 76%. In 2025, AR3 further advanced the flowsheet through a bulk heap leach trial at BML using
approximately 1.5 tonnes of ore, achieving high magnet rare earth recoveries and generating pregnant leach solution
(PLS) for downstream MREO precipitation studies. Additional geotechnical, permeability and materials handling
investigations undertaken by Trilab and Jenike & Johanson supported development of the heap leach and processing
design basis for the PFS.

16
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Conventional impurity removal (IR) testwork, including both single-stage and two-stage IR produced a suitable Mixed
Rare Earth Carbonate product. Further optimisation for impurity removal led to adoption of a revised downstream
flowsheet involving crude MREO precipitation followed by selective rare earth re-dissolution.

In 2026, AR3 have engaged ANSTO to operate a pilot scale plant to validate the flowsheet from heap leaching through
to MREO. The pilot plant, operating 4m high, 600mm diameter columns each containing around a tonne of ore, will
aim to confirm process conditions and performance established in earlier testwork, generate engineering data to
support commercialisation, including validation of water balance and reagent consumption, produce a small amount
of MREO product for AR3 to supply potential customers with market samples and produce samples for additional test
work including materials handling characterisation (ore, agglomerates, ripios), filter sizing and water treatment.
Results from this pilot plant will inform future Project studies.

Processing Plant Overview

The processing facility design has been based on the outcomes of the metallurgical testwork and is designed to treat
3 Mtpa (dry basis) of mineralised ore to produce approximately 2,000 tpa of MREO product (dry basis) at a target
purity of 98.4% TREO. The processing facility has been designed for an annual operating time of 7,884 hours on a
nominal plant availability of 90%, with a minimum of 25-year design life.

>\Process Flowsheet

C Based on metallurgical testwork and trade-off study outcomes, a preferred flowsheet was developed for the economic
recovery of REEs from the Koppamurra deposit through heap leaching. A high-level description of the processing
Oflowsheet shown in Figure 8, is provided below.

q)Mining and Agglomeration: Shallow excavation of the Koppamurra deposit is carried out down to the limestone
basement, targeting high-grade TREO zones. Mined ore from ROM pad is fed to an agglomerator, where it is treated
jwith a mixture of:

e Sulphuric acid (H,S04)
CGO Magnesium sulphate (MgS0,) adjusted to pH 2.2
C e Magnafloc 351

U)Agglomerated ore, with target moisture content of ~25%, is transferred to the heap leach pad via a conveyor system
o and radial stacker. The heaps are constructed to a height of ¥4 m.

G) Heap Leaching: The heap leach process has 5 stages including curing, PLS production, ILS (intermediate liquor solution)
production, washing and finally a drain. The entire process takes 22 days at an irrigation rate of 10 L/m?/h. PLS
generated from the heaps is fed to the crude MREO precipitation tank, ILS is recycled in the heap leach process to

S maximise recovery and washate is collected to be reused as process water.

Recovery of rare earths from the mined ore occurs in the heap leach process. Recovery assumptions used for the PFS
LI— are supported by testwork and included below in Table 6.

Table 6 Koppamurra Process Plant REE Recovery

Recovery of MREO in Heap Leach

Pr6011 70%
Nd203 70%
Tb407 65%
Dy203 65%
Gd203 70%
Lu203 60%
Sm203 70%
Y203 65%
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Ripios will be returned to the mined pits in a form that is safe, stable and non-polluting in the context of the receiving
environment, so that the land can be progressively rehabilitated to its pre-mining use; being, agriculture or plantation
forestry. The open pits will be progressively backfilled with overburden and ripios and capped with the original subsoil
and topsoil.

Crude precipitation: PLS is fed into a series of agitated precipitation tanks with magnesium oxide (MgO) dosed to
maintain a target pH of ~7.2. The resulting slurry is pumped to a thickener for solid-liquid separation. The rare earth
free overflow is recycled back to the heaps, whilst the underflow is further processed via a plate-and-frame filter,
producing a wet filter cake. The resulting crude MREO filter cake is transferred to the crude MREO re-dissolution tank.

Re-dissolution: In a series of agitated tanks, the crude MREO filter cake is re-dissolved in sulphuric acid at a target pH
of ~3.8, to selectively reject impurities. Undissolved solids are filtered and washed via a plate-and-frame filter, while
the purified liquor is sent to oxalate precipitation.

Oxalate Precipitation: The rare earth-bearing solution generated from re-dissolution of the crude MREO intermediate
is directed to the oxalate precipitation circuit. Oxalic acid is added in a series of agitated tanks to precipitate the rare
earths as a rare earth oxalate. The precipitated solids are then separated from the barren liquor, with the solid oxalate
product prepared for transport to the offsite calcination facility.

Calcination and Packing: Calcination at approximately 800°C for oxide conversion converts the rare earth oxalate to
he final saleable mixed rare earth oxide (MREO) product.

For personal use onl
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Figure 8 Koppamurra Process Flowsheet
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MREO Product Quality and Impurity Removal

The final MREO product purity is expected to be > 98.4% TREO. The key impurities targeted are calcium, iron,
aluminium and silica, which are selectively rejected in the re-dissolution process. Total impurities are < 1.6% in the
MREO product. The expected product specification based on testwork is included in Table 7 below. Final targeted
product quality is subject to further testwork and customer product preferences. It is expected, based on testwork
results, that the Koppamurra MREO will be able to meet the very low radionuclide levels required by potential

customers in Europe, the United States, Asia or Australia.

Table 7 Rare Earth Oxide Deportment

Rare Earth Oxide wt.% calcined | Impurities wt.% calcined
MREO MREO
Laz20s3 16.3 Al203 0.07
Ce0O> 304 Ca0 1.05
PreO11 4.4 FeO 0.03
Nd203 17.5 K20 0.02
Sm20s 34 MgO 0.1
> Eu203 0.8 MnO 0.03
— Gd203 33 Na:0 *
C Th4O7 0.5 S04 0.03
O Dy203 2.7 SiO: 0.09
o oo o TR
m Er203 1.3
D Tm20; 0.2
— Yb203 0.9
(0] Lu20s 0.1
C Y203 16.2
o [rreovio, 985 ]

ers

For p
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*Below detection limit, also note that assays of uranium and thorium are also below detection limit hence are inferred
as < 10 ppm from the feed concentration to oxalate precipitation.
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Infrastructure & Utilities

Infrastructure items include mining-related facilities, access roads, power and water supply,

processing plant

infrastructure, and supporting services. The scope of infrastructure design presented reflects the PFS level of definition
and is intended to support layout development and preparation of capital and operating cost estimates.

Site Layout

The Process Plant is located in Comaum, South Australia, near the intersection of Forest Headquarters Rd (Poolaijelo
Rd) and Nambour Rd, as shown in Figure 9. The proximity of the plant to local infrastructure and services provides

operational convenience and minimises onsite resource and infrastructure requirements.
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Figure 9 Process Plant Location

A 3D conceptual site layout is shown below in Figure 10 and Figure 11. This layout was developed around the mining

areas taking into consideration existing roads, topography, ore location and environmental factors.
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Figure 11 Model Side View of Processing Plant

The layout positions the ROM pad close to the initial mining areas, with 6 heap leach pads to the south of the
agglomerator each nominally 150 m long x 70 m wide. The leach pads drain to the ILS pond, the PLS pond or to the
Stormwater Retention Pond, depending on operation requirement, all located to the South of the leach pads.

The process plant is located between the heap pad and Nambour Road, with access to Forest Headquarters Road,
linking the plant to the existing transport corridors of Edenhope Road and the nearby Riddoch Highway. It is set out
with rows of tanks and equipment generally in sequence with the process flow, with pipe racks running between the
rows. Enclosed buildings are provided where the MREO oxalate product is handled, before it is transported to the off-
site calcination facility.

Workshops, the warehouse, the laboratory and the office buildings are located adjacent to the process plant, with the
heavy vehicle workshop and diesel fuelling facility located near the ROM pad. Site roads, suitable for B-double vehicles
access the plant from Nambour Road, via a security gatehouse at the site entrance. Site security controls include,
closed-circuit television (CCTV), gatehouse access control, and perimeter fencing/barbed wire around the heaps,
reagent storage/makeup area, and wider site area.

© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study




Power Supply

A Power Supply Study determined that a diesel generator-based power supply is currently assessed to be the most
economical option, and the operating and capital cost estimates reflect this option.

The alternatives considered were:
1. Connection to the South Australian Power Networks Grid 33kV overhead power line, 14km to the east.
2. Onsite diesel gensets
3. Hybrid arrangement utilising renewables, battery and diesel backup

Power requirements are separated between the Koppamurra Site and the offsite calcination facility. At the
Koppamurra Site which includes the Process Plant, associated facilities and mining, the total installed is 3.1 MW and
at the offsite calcination facility, the total installed power is estimated to be 0.6 MW.

Future studies will continue to evaluate the most suitable power supply option and be informed by engagement with
relevant Government authorities and clean energy financing bodies.

Water Supply and Management

>\'he Project lies within the Lower Limestone Coast Prescribed Wells Area, supported by productive limestone aquifers
used extensively for irrigation and agriculture. Water supply is expected to be sourced from licensed groundwater

Oallocations, with process water recycled where possible. The annual water demand for the Project is approximately
780 ML.

q)Optimisation of internal recycle streams has minimised flow reporting to the main process water treatment plant. This

mhas allowed optimisation of water treatment equipment capacity and downstream brine handling infrastructure,

jincluding evaporation and storage systems. The largest loss of water from the system is residual moisture retained in
ripios, returned to the mine pits during backfilling operations.

c.GTransport and Logistics
-
OSite Access Roads

U)The proposed access to the site is via Forest Headquarters Rd from Edenhope Road to the west of the site. It is likely
S that materials delivered to and from site will come from Adelaide via the Riddoch Highway and Edenhope Road which

is gazetted as a Performance Based Standards (PBS) Level 3A route and is capable of accommodating 36.5 m Road
Q’rains including A-Double and-Triples.

«__ The intersection between Edenhope Road and Forest Headquarters Road as well as Nambour Road will be upgraded
Oas per Austroads Guide to Road Design Part 4A: Signalised and Unsignalised Intersections.

LI_ Port and Export Options

Given the Project’s location in the Limestone Coast region of South Australia, Port Adelaide (South Australia) has been
identified as the preferred option for export of the MREO product. However, Port of Portland (Victoria), also presents
a suitable alternative to Port Adelaide if required.

Both are established ports with experience in bulk material and mineral product export; however, Portland has
historically focussed on bulk commodities whereas Port Adelaide also has established container export capabilities.
Port Adelaide has access to regular international shipping services which supports flexible export scheduling. Port
Adelaide, being in South Australia may have less regulatory complexity than cross-border transport to Victoria.
Portland has the advantage of significantly shorter travel distance, approximately 180km, compared to approximately
380 km to Port Adelaide.
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Site Infrastructure

Table 8 below includes detail of the site infrastructure requirements which includes the physical facilities, utilities,
and support systems required for the site and plant to operate.

Table 8 Site Infrastructure

Element Detail

Accommodation

Due to the proximity to local towns, a camp at site will not be required and all employees and
contractors will reside locally. It is estimated the Project will require 80-100 employees and
contractors to support operations.

Water

Water will be supplied from the local aquifer from licensed groundwater allocations.

Power

Onsite energy requirements will be sourced form diesel generators with demand of 3.1 MW.
The offsite calcination facility will be connected to the South Australian Grid and require
0.6MW.

Road Access

The main road access is via the Riddoch Highway and established roads to site consisting of 4.5
kms of sealed and 4 km of unsealed road from the main highway.

Port

By road, the Port of Adelaide is ~380km from the Project site with established experience in
bulk material and mineral product export.

Buildings

Intended to be provided as transportable modular units mounted above ground level to
facilitate service connections.

Workshops

The maintenance workshop, and warehouse, are intended to be constructed on site using
standard shed-type structures.

Security Access

Entry to the proposed ML area will be restricted to authorised personnel only. There will be
perimeter signage to indicate entry to the proposed ML featuring safety warnings and limited
access. Entry to site will be controlled at the security gatehouse and perimeter fencing to
prevent unauthorised access.

_n
c
128

Diesel fuel is delivered to the site by B-double trucks and stored in designated Fuel Tanks that
supply HV, LVs and the generators.

Communications

Communications infrastructure options include extension of existing regional
telecommunications networks, supplemented by Wi-Fi to ensure adequate coverage across the
plant, mining areas, and supporting infrastructure. Wi-Fi connection is plausible via both private
LTE/4G connection or Starlink.

Stormwater

Stormwater management in the process areas is based on containment of overflow and run-
off within a lined evaporation basin. The evaporation basin is designed to capture all
stormwater runoff from the Heap Leach Piles and surround hardstands.

For personal use only
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Permitting, Legal & Environment

Regulatory Context and Compliance Framework

The Project is adopting a staged regulatory approvals approach due to the regionally extensive nature of the
Koppamurra deposit. The Project is currently focussed on regulatory approvals for the area shown in Figure 12 in South
Australia, with the first stage one area considered to be the initial proposed ML area. This initial, stage one area, is
expected to be sufficient for approximately 5 to 7 years of operations, in accordance with the current mining pit
schedule. The staged regulatory approvals approach will require additional ML applications and subsequent approvals
for expanded areas before operations can take place. AR3 considers this approach the most efficient pathway to
support long term operations across the Project area.

For regulatory permitting and environmental compliance, AR3 has adopted a risk-based, outcomes-focused approach
consistent with the Mining Act 1971 (SA) (Mining Act) and published guidelines by the Department for Energy and
Mining (DEM), together with other relevant State and Commonwealth legislation.

The Project within the proposed Mining Lease (ML) requires multiple approvals (primary and secondary) and
compliance with a range of approvals in accordance with supporting State and Commonwealth legislation such as:

ML under the Mining Act

)

An approved Program for Environment Protection and Rehabilitation (PEPR) after the ML is granted under the
Mining Act

Assessment under the Native Vegetation Act 1991 for approval to clear native vegetation

Environmental authorisations under the Environment Protection Act 1993 for prescribed activities

Compliance with the Aboriginal Heritage Act 1988
Compliance with the Native Title Act 1993 (Cth) together with Part 9B of the Mining Act

Assessment under the Environment Protection and Biodiversity Conservation Act 1999 (Cth) (EPBC Act) to
determine if the Project would have an impact on any matters of Matters of National Environmental Significance
(MNES), and a potential referral to the Department of Climate Change, Energy, the Environment and Water
(DCCEEW).

sonal use onl

«__ Although specific approvals may not be required under various pieces of legislation (e.g. Aboriginal Heritage Act),
mcompliance is still required.

QAR?, has adopted a proactive environment and approvals strategy involving:
e Engagement of specialist environmental consultants (JBS&G);
Oo Early regulator engagement with DEM, EPA, DEW, and other agencies;
LI— . Completion of a formal Scoping process under the Mining Act;
. Development of detailed technical studies to support approvals.

The Scoping Report was endorsed by government agencies in November 2025, confirming the environmental studies
and assessment methodologies required for the ML application. The process for seeking approval from an exploration
stage is clearly defined under the Mining Act and the various guidelines published by the DEM to assist mining
proponents and is depicted in Figure 13.
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Figure 13 Exploration to Engagement (Source: DEM 2023a)
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The Project area experiences a temperate Mediterranean climate with cool wet winters and warm dry summers.
Average annual rainfall is approximately 572 mm. Seasonal rainfall patterns influence dust generation, water
management, and rehabilitation planning.

Soils

The area contains variable sandy, loamy, duplex, and limestone-associated soils currently supporting grazing, forestry,
and viticulture. Key soil constraints include salinity, sodicity, waterlogging, low fertility, and shallow limestone.

Groundwater

The Project lies within the Lower Limestone Coast Prescribed Wells Area, supported by productive limestone aquifers
extensively used for irrigation and agriculture. Groundwater is generally fresh but shows evidence of agricultural
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impacts including elevated nitrates and metals. Groundwater drawdown and contamination risks, mitigations and
controls are key assessment focus areas.

Surface Water

The region is characterised by shallow depressions, wetlands, and modified drainage systems rather than permanent
streams. No watercourses occur within the ML, but wetlands and sinkhole features connected to groundwater systems
are present and require protection.

Flora and Fauna

The Project area contains highly modified agricultural landscapes with some remnant native vegetation and habitat
for threatened species including:

e South-eastern Red-tailed Black Cockatoo;
e Blue-winged Parrot;

e Southern Bent-wing Bat;

e Seasonal Herbaceous Wetlands TEC.

The ML boundary was adjusted to avoid impacts on key wetlands. Surveys confirmed active cockatoo nesting habitat
b\/ithin the ML area.

-

Air Quality and Greenhouse Gas Emissions

Baseline dust monitoring since 2022 indicates generally low dust deposition levels consistent with rural agricultural
q)settings, with occasional seasonal spikes during dry summer periods. Air quality impact assessments remain underway.

U)Noise and Vibration

Baseline noise monitoring identified generally quiet rural conditions dominated by natural sources such as birds, with
=== intermittent agricultural mechanical noise. Future mining operations may affect nearby receptors and require
CGoperationaI controls.

Aboriginal Cultural Heritage

Desktop heritage assessments identified no registered Aboriginal heritage sites within the ML area, and the risk of
¢ disturbing unknown heritage is considered low due to historic agricultural disturbance. Additional searches will be
G) undertaken prior to ML submission.

QEuropean Heritage

5= No registered European heritage places occur within the ML area. The nearest local heritage place is the
“Wrattenbullie” homestead adjacent to the northeast boundary.

LL Geological Heritage

No geological heritage sites occur within or near the ML. The Naracoorte Caves Complex is located approximately 14
km away.

Social Environment
The local economy is strongly based on agriculture, forestry, and viticulture. Nearby communities include Naracoorte,
Penola, Wrattonbully, and Comaum. Potential economic benefits include employment and increased local business
activity.
Sensitive Receptors
Sensitive receptors include:

e Landholders within and adjacent to the proposed ML;

e Residents of nearby communities;

e Agricultural operations;

e Groundwater users;

28
© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study



e
-

o

)
2
-

ona

)

S

e Native vegetation and fauna habitats.

Impact Assessment

As part of the overall approvals process, the proposed ML is currently undergoing detailed impact and risk assessment
in accordance with Mineral Regulatory Guideline MG2a — Preparation of a Mining Application for Metallic and
Industrial Minerals (MG2a) (DEM 2020) using a structured, evidence-based and precautionary approach.

To address these risks, a comprehensive program of baseline studies, impact assessments, engineering design and
management planning is underway or planned. This program is intended to inform the development of mitigation
measures, demonstrate that risks can be managed to as low as reasonably practical (ALARP), and support regulatory
approvals and the achievement of stable, sustainable rehabilitation and closure outcomes.

Mitigation and Management Measures

Mitigation Hierarchy Application

The Project applies a mitigation hierarchy of:
1. Avoidance;

2. Minimisation;

3. Mitigation and management;

4

Rehabilitation and closure.

Water Management Strategy

Water supply is expected to be sourced from licensed groundwater allocations, with process water recycled where
possible and residual water managed through mine backfill systems.

Waste and Hazardous Materials Management

Mining wastes, reagents, hydrocarbons, and hazardous materials will be managed using bunded storage, spill controls,
waste tracking systems, and geochemically informed mine backfill strategies.

Biodiversity Management and Offsets
Biodiversity impacts will be managed through:
e Vegetation avoidance;

e Rehabilitation;

Q.

-

O e Weed and pest management;
LL

e Significant Environmental Benefit (SEB) offsets where unavoidable clearing occurs.

Rehabilitation and Closure Strategies

Closure objectives aim to achieve stable, safe, non-polluting landforms capable of returning to productive agricultural
or forestry use. Progressive rehabilitation will be undertaken during operations wherever practicable.

Environmental Mitigation and Management Strategies by Phase
Detailed mitigation measures are proposed for construction, operations, and closure phases, including:
e Dust suppression;
e Erosion controls;
e Groundwater monitoring;
e Traffic management;
e Heritage protection procedures;
e Progressive rehabilitation;
e Biodiversity management.
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Monitoring Programs and Adaptive Management

Comprehensive monitoring programs covering groundwater, surface water, dust, noise, ecology, traffic, and
rehabilitation performance will support adaptive management throughout the Project life.

Closure and Rehabilitation Planning

Closure planning aims to restore land to a condition equal to or better than pre-mining use while ensuring long-term
environmental stability and productive post-mining land uses.

Closure strategies include:
e Progressive pit backfilling;
e Soil replacement and revegetation;
e Processing plant decommissioning;
e Removal or transfer of useful infrastructure to landowners.
Post-closure monitoring will assess:
e Soil quality;
Z e Groundwater;
g e Vegetation success;

e Residual environmental risks

Approvals and Stakeholder Engagement

Key technical studies are underway in groundwater, ecology, geochemistry, traffic, air quality, noise, and
rehabilitation. Groundwater and rehabilitation studies are identified as critical path approval items.

('GAR3 has maintained ongoing engagement with DEM, EPA, DEW, NVC, and other agencies since 2022 to align technical
C studies and approval expectations.

OAR3 has implemented extensive stakeholder engagement initiatives including:
(D- Community Consultative Committee;

e Landowner reference groups;

per

Public meetings;

Factsheets and newsletters;

Local office and community contact points.

For

The engagement strategy aims to build trust, identify concerns early, and incorporate stakeholder feedback into
Project planning and approvals.

Project Execution Plan

Key Project Milestones & Schedule

A Project Master Schedule detailed with key milestones and tasks has been developed that will allow the project to
move from PFS to Production. Target dates for granting of approvals, completion of detailed engineering, plant
construction and operation commencement have been nominated, and the schedule has been structured with a
critical path to meet those dates. A high-level milestone schedule is included below in Figure 14.
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jDetaiIed engineering to support the Definitive Feasibility Study (DFS) will commence upon completion of the pilot
plant at ANSTO in late 2026. The pilot plant will assist with confirmation of the current basis, including validation of
cGheap sequencing, irrigation performance, and kinetic performance under the selected operating conditions.

The Project is expected to be delivered using an EPCM contracting model, supported by a series of competitively
tendered construction and supply packages.

The EPCM approach is the dominant strategy in Australia for execution of a project of this scale and complexity. Under
¢ this model, AR3 will retain overall project control while engaging an experienced EPCM contractor to manage
mengineering design, procurement, construction coordination, and commissioning activities.

QErocurement of long lead time items (LLI) has been integrated in the master project schedule. Vendor engagement
has already begun for critical packages to enable selection of the most suitable equipment, integration into the overall
Oengineering plant design and ensure purchase commitments can be placed on schedule. LLIs include the main
mechanical equipment packages for the process plant, namely the grasshopper conveyor system, agglomerator, radial
LL stacker, calciner and RO plant.
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Market & Offtake

The global rare earth market remains heavily influenced by Chinese supply dominance and evolving geopolitical
dynamics, while the build-out of Western supply chains may contribute to increasing market and price bifurcation
between China and ex-China markets, making long-term price forecasting inherently uncertain.

Australian Rare Earths (AR3) commissioned Adamas Intelligence to assess the long-term market outlook and strategic
positioning of the Koppamurra Project within the global rare earths industry. The study concluded that demand for
magnet rare earths is expected to grow strongly through to 2040, driven primarily by electric vehicles, robotics,
renewable energy technologies, and advanced manufacturing. Adamas forecasts demand growth for magnet rare
earths to significantly outpace supply growth, creating long-term shortages of key elements such as neodymium,
praseodymium, dysprosium, and terbium unless substantial new supply is developed.

The study highlighted that the Koppamurra Project as the potential to become a material supplier of dysprosium and
terbium, as well as neodymium and praseodymium to existing and emerging magnet makers in the U.S, Europe, Japan
and South Korea that would value the provenance and transparency of the MREO supply.

China currently dominates global rare earth mining, refining, and magnet production shown in Figure 15 and Figure

16. As of 2025, China was responsible for 67% of global mine production of magnet rare earths and over 89% of each

ubsequent step, making it the world’s dominant producer of refined rare earth oxides, metals and alloys, magnetic
====3lloys, and NdFeB permanent magnets.
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igure 15 Historical global TREO mine production by country
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Figure 16 Overview of global mine to magnet value chain in 2025, led by China at every step

Adamas forecasts that global TREO demand will increase at a CAGR of 6.0% going forward, from 252,000 tonnes in
2025 to 607,000 tonnes in 2040, driven primarily by the permanent magnet sector with growth for applications
involving electric mobility, robotics and advanced air mobility, shown in Figure 17.

32
© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study



700,000 n

600,000 Other
-
m B
.
500,000 = I .
- I u Battery Alloys
-ll
==
400,000 .-I
§ - H I u Metallurgy & Alloys
= --I
o =-I
= 300,000 _=I|
=
= i I I u Ceramics, Pigments, Glazes & Glass
-
- .
200,000 =i|l
===0
i l [ Catalysts & Phosphors
100,000
I I II m Permanent Magnets
(:}HNmE!‘mlthijlHde‘Lntﬂthq\g
Lo I B B o B O I N O SO O T O T 0 O T O 0 T O 4
o0 o000 0000000000000 00
Lot B o B o I o B I B O I I e I I I I I B

Figure 17 Historical global consumption and forecasted demand for TREO by end-use category

China’s Export Restrictions Creating an Acute Need for Alternative Sources of Supply

== China’s April 2025 export restrictions have revealed massive vulnerabilities not just in global NdFeB magnet supplies,
C but also in supplies for a host of rare earth elements used widely in high tech, aerospace, defense and other industries.

O In addition to NdFeB, China’s export controls also apply to rare earth oxides, compounds, metals, alloys and mixtures
of samarium, gadolinium, terbium, dysprosium, lutetium and yttrium.

The U.S. and other countries maintain strategic stockpiles of these rare earth materials as a hedge against market
3uncertainty, evincing the criticality of rare earths like yttrium, samarium and gadolinium to defense and civilian
industries.

CGAS such, Adamas sees strong demand for new sources of these rare earths in the U.S., Europe and elsewhere, and
potential for emerging alternative suppliers of samarium, gadolinium, dysprosium, terbium, yttrium and lutetium to
secure significantly higher prices than Chinese benchmark levels.

mlnternational Supply Chain Development
S— A rare earth renaissance is underway in the West:

Over the past three years, strong rare earth magnet demand growth coupled with a wave of incoming rare earth oxide
upply has helped de-risk the business case for downstream investments in metals, alloy and magnet production
«__capacity, spurring public and private sectors into action.

OMore recently, China’s implementation of export controls on a suite of rare earth elements, including high-

I | performance rare earth magnets, in April 2025 has galvanized the resolve of governments and end users to support
the expedited development of alternative supply chains connecting the Americas, Europe, Australia, Africa and
beyond.

These developments, and others yet to come, are a testament to the upstream market’s rising diversity and supply
security, coupled with the downstream market’s rapidly increasing demand for alternative supplies of NdFeB magnets.

According to Adamas Intelligence data, combined rare earth magnet production capacity in the U.S. and Europe is
poised to increase more than 10-fold by 2030 as new factories are built and/or ramped up, necessitating comparable
growth in rare earth oxide supplies.

A year of unprecedented action and investment from governments:

China’s export restrictions have exacerbated the need for diversified sources of supply, triggering a wave of
investments, policies and international initiatives around the globe. Governments have responded with substantial
funding, strategic reserves, price supports and bilateral/multilateral partnerships to build resilient supply chains.

In 2025, MP Materials and Vulcan Elements (with partner ReElement) received landmark investments from the U.S.
government. In early 2026, that list grew to include USA Rare Earth. Furthermore, in February 2026, the U.S. Strategic
Critical Minerals Reserve (“Project Vault”) was launched to establish a large-scale, decentralized domestic stockpile of
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critical minerals (including rare earths) to protect American manufacturers and industries from supply chain
disruptions, price volatility and foreign dependencies.

In Europe, the European Union is advancing its Critical Raw Materials Act (“CRMA”) with ambitious 2030 benchmarks
for domestic extraction, processing and recycling, while accelerating implementation through the RESourceEU Action
Plan. The plan introduces coordinated EU-level stockpiling, demand aggregation, joint purchasing and enhanced
financing mechanisms that will mobilize around €3 billion in EU and EIB funding by December 2026.

In June 2026, the G7 announced they were aiming to significantly reduce dependencies on a single supplier outside
the G7 and partner countries for rare earths and permanent magnets to under 60 per cent by 2030 and continuing to
decrease further over time, with an ambition to reach 50 per cent as soon as possible.

In Australia, a Critical Minerals Strategic Reserve plan was announced in April 2025 and confirmed in January 2026.
The reserve aims to secure supply for domestic needs and for key allies, with operations beginning in the second half
of 2026. This complements the landmark October 2025 US-Australia Framework, which has already mobilised billions
in joint project financing, alongside production tax incentives, and the Future Made in Australia agenda to advance
downstream processing.

Full diversification from China may take years, but these coordinated actions position allied nations to rapidly reduce
vulnerabilities and secure supplies for advanced technologies, renewable energy and national security.

>lare earth price floors are helping cement the shift:

Cln July 2025, the U.S. Department of Defense (“DoD”) announced a landmark public private partnership with MP
Materials, owner of the Mountain Pass rare earth mine and co-located processing facility in California. Notably, the
agreement includes a price floor of US $110/kg of NdPr oxide, applied proportionately to all products the company

q)produces, from rare earth concentrate to oxides to metals to magnets.

U)Similarly, in March 2026, Lynas Rare Earths announced an updated long-term offtake agreement with Japan Australia
3 Rare Earths (JARE) that also includes a market-linked floor price of US $110/kg for NdPr oxide.

=== \Ore recently, in April 2026, Serra Verde disclosed that an offtake agreement with U.S. government entities and
CG private capital sources, including contractual minimum price floors of US $110/kg for NdPr oxide, $575/kg for Dy oxide,
C and $2,050/kg for Tb oxide.

OAdamas sees these price floors imminently becoming a de facto benchmark for price levels outside China, further
mminimising China’s influence on the global market.

Availability of heavy rare earths a potential constraint to scaling Western magnet production:

With China restricting exports, availability of dysprosium and terbium is becoming a major constraint to scaling high
performance NdFeB magnet production in the U.S., Europe and elsewhere requiring multiple new sources of supply
== by the end of the decade, and in the decade to follow.

O In addition to the four critical magnet rare earths, Adamas also sees growing demand for new sources of samarium,
LI_gadoIinium, yttrium and lutetium oxide in the U.S., Europe and elsewhere, and potential for emerging alternative
suppliers to secure significantly higher prices than Chinese benchmark levels.

Rare Earth Oxide Pricing Basis

AR3 conducted a comprehensive review of rare earth pricing outlooks, drawing from a wide range of investment bank
forecasts and independent rare earth market specialists who provide third-party pricing analysis.

The global rare earth market remains heavily influenced by Chinese supply dominance and evolving geopolitical
dynamics, while the build-out of Western supply chains may contribute to increasing market and price bifurcation
between China and ex-China markets, making long-term price forecasting inherently uncertain. AR3 observed a wide
range of Western price forecast given the uncertain, but maturing market for Western supply of rare earths.

Recent pricing in ex-China markets, such as spot pricing in Europe indicates an increasingly fragmented market, in
particular for rare earth elements subject to China export controls such as Dysprosium, Terbium and Yttrium.
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For

AR3 has assessed Koppamurra’s economics under three scenarios to reflect market variability as pricing for western
sourced rare earth feedstock continues to mature. The 3 scenarios are:

1. Base Case: Pricing using the average of two highly regarded independent market analysts, Adamas
Intelligence and Argus Media Q2°2026 long term Western forecasts to 2040. While some elements of
their forecasts differ materially, both are considered credible and reflect the uncertainty in a maturing
western sourced rare earth pricing market (refer Figure 18 and Figure 19).

2. Western Spot Price Case: Pricing using May 2026 Western spot prices for Nd, Pr, Dy, Tb, Y and Gd
(average of Europe cif & US ddp) and for Sm and Lu (China fob) where Western prices are not quoted.
Source: Argus Media (refer Figure 20).

3. Price Floor Case: Pricing using long term Western price floors of US$110/kg for NdPr, US$575/kg Dy
and USS$2,050kg Th and the above Base Case forecast pricing for Y, Gd, Sm and Lu (refer Figure 18 and
Figure 19). Western price floors refer to long term price floors secured by MP Materials, Lynas and
USA Rare Earths/Serra Verde summarised earlier in this section.
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Figure 18 Base Case: Magnet rare earth oxide forecast (US $/kg) 2026-2040 with Price Floor for NdPr, Dy and Th
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Figure 19 Base Case: non-permanent magnet rare earth oxide forecast (US $/kg) 2026-2040

35
© 2026 Australian Rare Earths Limited | Koppamurra Pre-Feasibility Study



Pr Nd Tb* Dy* Sm Gd* Y* Lu*

200 - - 5000 14 - - 1,600
180 - - 4500 L 1400
160 - L 4,000
L 1,200
140 A - 3'500 10 e ——
120 f— 3,000 | L 1,000
100 - L 2,500 L 800
80 L 2,000 © ] L 600
60 - L 1,500 4
L 400
40 - L 1,000
2 - i
20 L 500 200
o~ ® N O U N MY mO~® g O e M X D O U NMYLORR QO
N N N N MO D D MO N N n non omno< NN AN AN OO OO oD O o on N on
NS 8NN QRght axis NN NN QCAQQNAQ N QRghtaxis

Figure 20 Western Spot Price Case: May 2026 western spot prices (US $/kg) for Nd, Pr, Dy, Tb, Y and Gd (average

>\ of Europe cif & US ddp) and for Sm and Lu (China fob) where western prices are not quoted. Source:
C Argus Media.

Potential customers for Koppamurra MREO products include rare earth separation and refining companies in Asia,
North America, Europe, and Australia. AR3 has already commenced engagement with downstream industry

q)participants and has entered into a non-binding Memorandum of Understanding with Neo Performance Materials for
50% offtake of stage 1 production volumes. Additional interest has also been received from other potential
downstream customers and OEMs seeking future supply from stable jurisdictions with engagement ongoing as the
Company seeks to maximise opportunities for future binding offtake agreements.

For personal
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Capital and Operating Costs

Basis of Estimate

The Capital and Operating estimates have been prepared as Class 4 Estimates in accordance with Australasian Institute
of Mining and Metallurgy (AusIMM) for prefeasibility-level technical studies. This is consistent with an American
Association of Cost Engineering International (AACEI) Class 4 estimate with target accuracy range of +30%.

All values are presented in Australian dollars (AS) unless otherwise stated.

Turner & Townsend (T&T) were engaged by AR3 to develop the estimates with information provided by AR3 and
WGA'’s engineering design, adopting an agreed work breakdown structure (WBS).

e Vendor budget pricing was sourced for the major equipment packages including filters, heap leach irrigation
system, conveyors, radial stacker and thickener.

e Mechanical equipment, earthworks, concrete, steel, pipework and electrical pricing was benchmarked to cost data
from similar mining projects.

Indirect costs including temporary construction facilities, EPCM, spares, first fills, laboratory expenses, freight and
contingency are factored based on in-house data.

In accordance with AUSIMM, contingency of 25% has been allowed for, consistent with the level of engineering
design for Class 4 studies.

only

Capital Cost Estimation (CAPEX)

mThe Class 4 capital cost estimate for the Koppamurra Project, including the 25% contingency is AS178 million.

3A summary breakdown of the capital costs is shown below in Table 9. The capital costs exclude the mining fleet with
a contract mining model adopted for the PFS. All mining costs are included as operating cost.

('GTabIe 9 Koppamurra Process Plant Class 4 CAPEX Summary

- carox Total (a5
O Processing Plant 77
m Site Infrastructure and Services 48
GJ Temporary Facilities 4
Q Owner’s Cost 14
Contingency 35
b TOTAL (i i
O (incl. contingency) 178
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Operating Cost Estimation (OPEX)

The Class 4 Operating Cost estimate for the Project is AS96 million per annum. Table 10 below summarises the
operating cost by category. Mining comprises of 45% of total OPEX, and the process plant costs account for 52% of
total OPEX.

Table 10 Koppamurra Operating Cost

Description AS million % of total USS/dry t ore USS/kg TREO
per annum Operating Cost (3Mt)* (1830 t)*
Mining 43 45 9.32 15.29
Processing 50 52 10.83 17.78
General and Administration 3 3 0.65 1.07
TOTAL 96 100 20.80 34.14

*Assuming a USD:AUD foreign exchange rate of 0.65

Total Mining costs include surface, ore and waste material movement costs. Total material movement has been

calculated based on A$4.2/t for overburden (waste) removal and AS$5.4/t for mining of ore. Surface operations

>§ncompassing topsoil removal, clearing and rehabilitations contribute to the overall mining costs of A$43 million per
e ANNUM.,

C Process plant operating costs include both fixed and variable costs. Fixed costs, including labour, maintenance and
general expenses, make up 22% of total process plant OPEX. Variable costs, including reagents, consumables and
utilities, account for 78% of total process plant OPEX, based on processing 3 Mt of ore per annum. These costs will

q)vary with throughput and ore characteristics dictated by the mining schedule. Sulphuric acid consumption, driven by

mthe calcium content of the ore, is the key processing cost factor and contributes 31% of total process plant OPEX. The
3PFS operating cost basis assumes 1% Ca in ore feed to the heap pad, which is lower than the Ore Reserve average
calcium grade, as the reserve average reflects the broader in-situ orebody while the 1% assumption represents the
C_Gexpected process feed after mine planning and control of higher-calcium material near the clay-limestone contact. In
some areas or mining periods, the true average calcium content of mined ore may be lower than this, which would

C reduce acid consumption and OPEX.

All key reagent volumes are able to be sourced from ex-China locations across Australia and abroad. Power costs are
mbased on a diesel genset cost of AS75 per MWh. Total sustaining capital over the life of mine is estimated at A$45

million (AS3 million per annum), and royalties on the Base Case rare earth price assumptions are estimated at A5109
qJmillion (A$9.1 million per annum).

For
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Financial Analysis

Financial Model Structure and Assumptions

The PFS economic evaluation considers three different pricing scenarios and presents the Net Present Value (NPV)
applying an 8% discount rate over the life of mine period. The methodology evaluates the capital and operating costs
to confirm that the NPV remains positive across each case. The PFS economic evaluation is as at Financial Investment
Decision (FID) and payback period is from first production.

AR3 assessed Koppamurra’s economics under three scenarios to reflect market variability as pricing for western
sourced rare earth feedstock continues to mature. The 3 scenarios are:

1. Base Case: Pricing using the average of two highly regarded independent market analysts, Adamas
Intelligence and Argus Media Q2°2026 long term Western forecasts to 2040. While some elements of
their forecasts differ materially, both are considered credible and reflect the uncertainty in a maturing
western sourced rare earth pricing market.

2. Western Spot Price Case: Pricing using May 2026 Western spot prices for Nd, Pr, Dy, Tb, Y and Gd
(average of Europe cif & US ddp) and for Sm and Lu (China fob) where Western prices are not quoted.
Source: Argus Media.

3. Price Floor Case: Pricing using long term Western price floors of US$110/kg for NdPr, US$575/kg Dy
and USS$2,050kg Th and the above Base Case forecast pricing for Y, Gd, Sm and Lu. Western price floors
refer to long term price floors secured by MP Materials, Lynas and USA Rare Earths/Serra Verde
detailed earlier in this report.

The annual cash flow projections were estimated over the Project’s production life based on production schedule,
sales revenue, production costs, capital expenditures and corporate costs (taxation, royalties, etc.). The forecast
financial information derived from the Life of Mine Production Target is subject to the same modifying factors,
assumptions and risks as the Life of Mine Production Target and there is no certainty that the financial outcomes will
be realised.

The key production outcomes used in the financial model are listed below in Table 11.

Table 11 Key Production Outcomes

Key Production Outcomes m Annual Average*
3

Ore Mined Mt 34.97
Strip Ratio waste:ore 1.54 1.52
Average TREO Feed Grade ppm 927 924
TREO Recovery % 68

MREO Recovery % 68

Average annual production (TREQO) t 1,860 21,937
Neodymium Praseodymium (NdPr) t 435 5,136
Terbium t 9 102
Dysprosium t 48 563
Samarium t 69 814
Gadolinium t 67 788
Yttrium t 238 2,807
Lutetium t 4 50

*Annual average excludes final partial year.
ATotal Life of Mine Production Target ore mined includes production target material beyond the current Ore Reserve

The USD:AUD exchange rate assumed for the financial assessment is 0.65. A corporate taxation rate of 30% is applied
to returns from the project. The Australian Government’s Critical Minerals Production Tax Incentive provides eligible
recipients with a refundable tax offset equal to 10% of eligible processing and refining costs incurred in Australia listed
critical minerals (includes rare earths) and has been applied to the Projects processing costs. Royalties include
provision for the South Australian and Victorian Government royalties and a 0.5% vendor royalty.
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Financial Metrics

The key financial metrics resulting from the financial analysis are presented below in Table 12 and Table 13.

Table 12 Key Financial Outcomes

Key Financial Outcomes

Unit

Western
Spot

Price
Floors

Annual Revenue ASM 290 606 250
Annual EBITDA ASM 184 491 146
Annual Operating Costs (ex-Royalties) ASM 96
Operating Costs (ex-Royalties) AS/kg TREO 52.52
Operating Costs (ex-Royalties) USS/kg TREO 34.14
AISC USS/kg TREO 38.32 41.83 37.86
Basket price TREO USS/kg TREO 139 288 121
NdPr average pricing USS/kg NdPr 160 121 110
Payability % 75%
>\ NdPr average operating Costs (Net Dy and Th) USS/kg NdPr 44.77 -38.08 68.20
E Initial Capex ASM 178
Pre-Tax NPVs ASM 1,196 3,443 929
Pre-Tax IRR % 113% 291% 96%
G) Post-Tax NPVs ASM 858 2,481 665
m Post-Tax IRR % 99% 270% 83%
3 Post-Tax Payback Years 0.9 0.4 1.1

Table 13 Cashflow Projections

- N N N
Case Spot

m Annual Average

C__ Revenue ASM 290 606 250

G) EBITDA ASM 184 491 146

Q Annual Operating Cashflow ASM 139 359 111

«__ Total

O Revenue ASM 3,465 7,253 2,99

I I EBITDA ASM 2,205 5,874 1,751

Net Profit After Tax (NPAT) ASM 1,397 3,965 1,079
Cumulative post tax cashflow excluding ASM 1,433 4,001 1,115

construction cost
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Sensitivity Analysis

A sensitivity analysis was conducted for the Project to assess how different financial and operational factors could
influence the economic performance of the Project. Figure 21 below presents the sensitivity analysis across key
measures under the Base Case scenario. The analysis demonstrates the resilience across key variables, including rare
earth pricing, grade, recoveries and operating costs.

The results indicate that while the Project shows low sensitivity to changes in operating costs, it is significantly more
responsive to movements in the rare earth pricing. The Project is also moderately to highly sensitive to changes in US$
exchange rate and WACC assumptions. The Project is also moderately sensitive to rare earth ore grade and
metallurgical recoveries. The Project is not sensitive to capital costs due to the very low initial capital cost of $178
million.

The analysis highlights the Project’s sensitivity to market variability as pricing for Western sourced rare earth feedstock
continues to mature. Changes to rare earth pricing will directly impact the Project’s margins, cash flows and returns.

Post Tax NPV 8% AS858m

Basket Price -20%/ 0%/ 20%

296

Ore grade - TREO ppm 831.6/ 924/ 1016.4 148
> Exchange Rate Aud:US 0.7/ 0.65/ 0.6 165
Leach Recovery 63%/ 68%/ 73% 111
Payables 70%/ 75%/ 80.5% 104
WACC 6%/ 8%/ 10% 110

Mining Opex A$/t 4.65/ 5.82/ 7

IS
cn

Processing Opex A$/t 13.6/ 17/ 20.4

IS
[l

Construction Capital ASm 133.5/ 178/ 222.5

w
IS

Figure 21 Post-tax sensitivity analysis on Base Case
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Project Funding

The Pre-Feasibility Study estimates total pre-production capital expenditure of approximately A$178 million, inclusive
of contingency. The Company believes the Project has the potential to attract a range of funding options, subject to
completion of further technical studies, receipt of key approvals, market conditions and final investment decision.

The Company expects that Project development funding may be sourced from a combination of one or more of the
following:

e equity funding, including potential institutional, strategic or cornerstone investment;
e debt funding, including project finance, corporate debt or equipment finance;

e strategic partner investment, including potential participation by industry participants, offtake partners or
downstream customers;

o offtake-linked financing, including prepayment, streaming, royalty or other product-linked funding structures;
and

o government funding or concessional finance, where applicable, including grants, loans, guarantees or other
support programs.

>~|No binding commitment has been received for the full development funding required for the Project as at the date of
C this announcement. The Company has commenced discussions with potential financiers, strategic partners and offtake
counterparties as part of the next phase of development.

The Company considers there is a reasonable basis to believe that sufficient funding will be available to develop the

Project, having regard to the outcomes of the PFS, the scale and nature of the estimated capital requirement, the
mforecast Project economics, the potential availability of debt and equity markets, and the level of inbound interest

from potential strategic and commercial counterparties. However, there can be no certainty that the Company will
3secure funding on acceptable terms, or at all.

C_GFurther work to be undertaken prior to a final investment decision is expected to include completion of a Definitive

Feasibility Study, further engineering, permitting, offtake negotiations, financing discussions and early works planning.

The Company will continue to assess funding alternatives with the objective of optimising the Project’s capital
Ostructure and minimising dilution to existing shareholders where practicable.

For pers
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Project Risk and Opportunities

Risk Identification and Classification

Project risks and opportunities (R&O) identified throughout the project lifecycle have been recorded in AR3’s Project
Risks and Opportunities Register. The key project risks and opportunities descried below will be addressed further
during the next phase of the project.

The next phase of work will focus on converting the current PFS basis into an engineering-ready development case.
The priority will be to confirm the selected operating assumptions at larger scale, reduce the key residual technical
uncertainties, and generate the operating, metallurgical and design data required to support the detailed engineering
phase, all of which are important to reducing scale-up uncertainty and strengthening the basis for definitive feasibility.

Risk/Opportunity: Ore Calcium content is substantially different than the PFS estimate.

The current understanding of calcium distribution within the orebody is based on the drilling database, geological
interpretation, the updated resource estimate along with the mine planning work completed for the PFS. This work
provides a reasonable basis for estimating the calcium content of ore reporting to the agglomeration circuit and for
understanding where elevated calcium is most likely to occur, particularly near the clay-limestone contact.
>\Important|y, while the current PFS assumption is 1% Ca, the available data also indicates that there is potential for the
—= true average calcium content of mined ore to be lower than this in some areas or mining periods, which would provide
C upside through reduced acid consumption. To further reduce uncertainty, AR3 plans to continue refining its
understanding of calcium variability through additional push-tube sampling, which provides higher-quality definition
of the clay—limestone interface and a better representation of the inherent calcium content of the mineralised clay
than the broader-spaced, 1m sample interval, resource drilling alone. This work will support improved mine
scheduling, better control of limestone dilution, potential ore sorting techniques and further optimisation of reagent
jconsumption assumptions.

—Risk: Unable to achieve rare earth recovery rates.

CGCurrent controls on metallurgical recovery are based on the substantial leach testwork completed to date, including
ANSTO column leach programs, supporting bulk leach work, and modelling of the heap leach system using the
Oobserved testwork response. Together, this work provides the basis for the PFS recovery assumption and supports the
view that the selected operating conditions are capable of delivering recovery in the order assumed in the study.
U) Residual uncertainty remains in relation to scale-up, heap sequencing, irrigation strategy and hydrodynamic behaviour
e under continuous operation. To further reduce this uncertainty, the ANSTO pilot-scale program will be used to confirm
G)recovery performance at larger scale, validate the selected operating basis, and generate the data needed to refine
eap sequencing and irrigation strategy to optimise recovery ahead of the next phase of engineering. Additional ore

- variability testwork will focus on the areas identified during the first ~5 years of mine life.

ORisk: Groundwater impacts.

LI_Current controls for groundwater-related risk include metallurgical and ripios testwork, optimisation of ripios
neutralisation through alkaline additions, development of the proposed backfilling methodology, groundwater
baseline assessment, hydrogeological modelling and independent peer review of the modelling work. Together, these
activities are intended to demonstrate that ripios can be returned to mined pits in a form that is geochemically stable,
hydraulically manageable and non-polluting in the context of the receiving environment. Additional mitigation will
focus on continued advancement of the technical studies, together with broader stakeholder engagement across
community, landholder, government and other external groups, so that key concerns are identified early and the
proposed management and closure approach can be clearly communicated and progressively refined.
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Risk: Delay to, or non-approval of regulatory or land access approvals

Current controls for approvals risk include the environmental, technical and closure studies completed or underway
to support the Mining Lease, PEPR and any broader State or Commonwealth approval requirements. These studies
include baseline environmental investigations, metallurgical and ripios testwork, closure planning, rehabilitation and
backfilling strategy development, soil and groundwater assessment, and progressive refinement of the project layout
to avoid or minimise impacts on sensitive environmental receptors. Collectively, this work is intended to demonstrate
that the Project can be developed, operated and closed in a manner that is environmentally acceptable and compatible
with the intended post-mining land use.

Additional mitigation will come from continuation of the approvals work program, further design refinement, ongoing
regulator and stakeholder engagement, and completion of the supporting studies required to provide a clear basis for
project approvals.

Land access is required for ongoing field activities, project development, construction, operations and associated

infrastructure. While the Company continues to maintain constructive engagement with landholders, government

agencies and other relevant stakeholders, there is a risk that land access arrangements, approvals, compensation

agreements or stakeholder consents may not be obtained, renewed or maintained on acceptable terms or within the

required timeframes. Delays, disputes or restrictions relating to land access could impact the timing, cost, scope or
>.¥iability of future project activities, including further studies, approvals, construction and operations.

C Risk/Opportunity: Commodity price variability.
Current controls for commaodity price and revenue risk include completion of market studies by Adamas and Argus,
which have been used to inform the base-case price deck, basket value by element and payability assumptions
q)adopted in the PFS. This provides a reasonable market basis for the economic assessment at this stage; however,
project economics remain exposed to movements in rare earth prices, product payability and broader market
conditions over time. Additional mitigation will focus on progressing com
ercial engagement, including potential customer offtake arrangements and participation in relevant government
=== initiatives such as the Critical Minerals Strategic Reserve, with the objective of improving market access, strengthening
CU revenue certainty and reducing exposure to price volatility.

gRisk: Reagent cost, particularly sulphuric acid pricing and supply

Current controls for reagent cost risk include the reagent consumption assumptions adopted in the PFS, together with
U)market pricing work and supplier engagement used to develop the operating cost basis. Sulphuric acid is the most
q)material reagent risk, as reagent costs make up a significant proportion of Project operating cost and sulphuric acid is

one of the largest single consumables in the process. While the Project is expected to be a large acid consumer, which

ay provide some procurement leverage and scale benefits in commercial negotiations, it will remain exposed to

«__ variability in sulphuric acid pricing and delivered cost at the time of operation due to broader market, supply and

Ologistics factors. Additional mitigation will focus on continued optimisation of acid consumption through mine

scheduling and process conditions, together with further development of the commercial supply strategy and pricing
LI— basis as the Project moves toward execution.

Risk: Product Quality and Final Product Strategy

Current controls for this risk include the metallurgical testwork completed to date on downstream precipitation, re-
dissolution, oxalate precipitation and mixed rare earth oxide production, together with the process modelling used to
define the expected MREO product specification. While this work supports the PFS assumption that a saleable MREO
product can be produced, residual uncertainty remains in relation to impurity deportment, filtration behaviour, oxide
conversion performance, consistency of product quality under continuous operation, and final customer qualification
requirements. Additional mitigation will come from the pilot plant and associated testwork programs, which will be
used to confirm the selected downstream product strategy, refine equipment and operating assumptions and
generate market samples for customer qualification.

Risk/Opportunity: Capital Cost and Project Execution

Current controls for capital cost and execution risk include completion of the PFS engineering design, development of
the Class 4 capital estimate, ongoing refinement of major cost items, and preparation of the project execution strategy
based on an EPCM delivery model. While this provides an appropriate basis for PFS-level assessment, the Project
remains exposed to the normal uncertainty associated with estimate accuracy at this stage, procurement outcomes,
market pricing and delivery strategy as the design progresses. Additional mitigation will come from further engineering
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definition, market engagement with equipment vendors and contractors, and progressive refinement of the capital
estimate and execution plan as the Project advances toward definitive feasibility.

Opportunity: Resource growth and upside in mine life or production rate

The Koppamurra Project retains meaningful upside through potential future resource growth and expansion of the
development footprint beyond the initial Mining Lease area. The current PFS is based on a defined project scope and
development case; however, the broader project area contains significant additional mineralised zones and
exploration potential that may support future increases in Mineral Resources and, in turn, provide flexibility to extend
mine life, increase production rate, or both. This creates an opportunity for AR3 to optimise the long-term scale and
sequencing of development as further drilling, resource definition and technical studies are completed.

In addition to resource growth, future optimisation of mining, heap leach performance and project infrastructure may
provide optionality.

to increase throughput above the current PFS basis, subject to market conditions, approvals and further engineering.
Any such expansion would be expected to benefit from the establishment of core project infrastructure, operating
knowledge and market position during the initial development phase, potentially improving the capital efficiency of
later growth stages.

For personal use only
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